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A.  INTRODUCTION AND SUMMARY  
 

Development Alternatives, Inc. (DAI) and its partners, Scott Wayne Associates (SWA) and Jhpiego are 

pleased to submit this Second Annual Report for the Rwanda Strengthening Sustainable Ecotourism in 

and around Nyungwe National Park (SSENNP) Program, otherwise known as Nyungwe Nziza. Nyungwe 

Nziza is funded through the U.S. Agency for International Development (USAID) Mission in Rwanda 

under contract number AID-696-C-10-00002 issued on March 24, 2010. The implementation period for 

SSENNP is 60 months, with a programmed project completion date of March 23, 2015.   

 

This annual report for Nyungwe Nziza covers the period from March 24, 2011 through March 23, 2012, 

and focuses on achievements under the USAID-approved Second Year Work Plan and Performance 

Management Plan (PMP).  

 

Nyungwe Nziza‟s second Year has seen significant progress towards targets in several areas.  Of the 45 

indicators defined in our PMP, targets for 31 (69%) were met either in full or partially, 10 (22%) were not 

achieved but will be carried over to Year 3 when cumulative targets are expected to be met, 4 were 

dropped due to changing project circumstances, and 1 target is unknown as it relies on unavailable 

Rwanda Development Board (RDB) data, and 12 targets were not achieved due to unforeseen 

implementation delays. Highlights for the work plan year include:   

 

 Two cooperatives (Banda and Kitabi) have increased incomes by 9.8 % as a result of our small 

grant fund/community-based ecotourism support; 

 1,024 person days of employment were generated;  

 Nyungwe National Park received a total of 9,460 visitors from March 2011 to March 2012, which 

represents a 118 % increase from the 2010 baseline;  

 435 people received increased economic benefits as a result of USG assistance; 

 274 people (169 men and 105women) were trained in natural resource management, biodiversity 

conservation and related fields;  

 126 people ((72 men and 54 women) received training in tourism management; 

 A total of number of 7 (combined) infrastructure projects were successfully completed; 

 In 2011, the Park received 1138 visitors from the UK and 568 visitors from the USA for a total of 

1706 visitors representing an 81.2% increase versus our target of 80%;  

 Four social media channels and two blogs began discussing Nyungwe in a positive light; 

 Five online marketing products were developed;  

 3,000 copies (total) of the separate trail brochures, the birding brochure, and the general park 

brochure were printed and use by RDB and tour operators at the World Tourism Market held in 

London in November 2011, and at ITB in Berlin held in March 2012; 

 Two (Banda and Kitabi) out of four Impact Nyungwe Contest winners‟ community-based 

ecotourism products became available for sale;  

 Nyungwe Nziza was pleased to partner with the Rwanda Tour and Travel Association , the 

Tourism Chamber and Nyungwe National Park Management to conduct a 3 week training for 36 

private sector and Nyungwe guides (32 men and 4 women) in bird guiding and interpretation 

skills;  
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 15 master trainers were trained in giving messages and referring women for family 

planning/reproductive health, HIV/AIDS prevention approaches, antenatal care and maternal and 

child health;  

 15,090  individuals were reached with HIV/AIDS prevention interventions; 

 Five population, health and environment educational sessions were conducted in targeted 

communities;   

 Five healthy work place policies were developed for Kitabi, Gisakura, Shagasha and Gisovu tea 

estates plus Nyungwe National Park; and 

 Four grants were awarded under the Impact Nyungwe Contest for a total value of $74,252.  

 

Nyungwe Nziza‟s Second Annual Work Plan identified a total of 71 benchmarks.  During the course of 

the Year, 7 benchmarks were dropped in response to changing situations. Of the remaining 64 

benchmarks, 44 (69%) were fully or partially achieved, and 20 (31%) are underway and will be 

completed in Year 3.  Highlights for Year 2 include:  

 

 Procured and delivered over $30,000 worth of guide equipment to RDB-NNP; 

 The NNP Concessions Action Plan developed in collaboration with the US National Park Service 

was finalized and submitted to RDB for review and comment; 

 All Uwinka rehabilitation works, including renovation of the retaining walls/verandas at the 

Reception and Visitors Centers, and water system repairs were completed; 

 In collaboration with the US National park Service, developed a five year train management plan;  

 A number of new marketing and promotional materials were developed including separate trail 

brochures, a general park brochure and a birding brochure;  

 A number of “branded” merchandise prototypes were developed including baskets, other 

handicrafts, T-shirts and hats; 

 We facilitated RDB‟s participation at the World Travel Market in London, and ITB (Berlin) in 

November 2011 and March 2012 respectively; 

 Published a “Walk on the Wild Side” article on two great experiences in Nyungwe, in 

RwandAir's in-flight magazine (August – October 2011 issue);  

 Conducted a capacity and training needs assessment among the targeted cooperatives ( Impact 

Nyungwe Contest winners), and developed a training plan and curriculum for training 

implementation; 

 Conducted a contingent valuation study and management cost analysis with regard to NNP 

entrance fees; produced a presentation and final report including recommendations on entrance 

fees which was circulated to RDB, USAID and the private sector; 

 The Nyungwe Concessions Action Plan was integrated into NNP‟s General Management Plan, 

laying the groundwork for accommodation development in the Park; 

 Conducted a limits of acceptable change site assessment in the Park and developed a monitoring 

and mitigation plan;  

 Designed and delivered education messages on maternal/child health,  malaria, rabies, and 

HIV/AIDS for tea estate managers and employees;  

 Set up a workplace care and treatment and/or referral system in two tea estates (Kitabi and 

Gisakura);  

 Completed Environmental review  Forms for all Year 2 activities not covered under our 

Environmental Mitigation and Monitoring Plan; and 
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 Developed an internal benchmark and indicator tracking system. 

 

The attainment of Nyungwe Nziza goals is conditional upon certain external factors remaining unchanged 

or any expected changes occurring as anticipated. One of our critical assumptions was that Government of 

Rwanda (GOR) will continue to support Nyungwe Nziza‟s efforts. During this past year, the project was 

not able to meet all of its targets due to the GOR (RDB and the Cabinet) delaying the approval of various 

policies that directly impact Nyungwe Nziza activities. 

 

In October 2011, we submitted our Annual Performance Report in the Monitoring and Evaluation 

Management Services (MEMS) Partner Reporting and Performance Management System (PRPMS). We 

also revised our PMP and submitted it to USAID for review; it was approved in May 2011.  
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B.  APPROACH TO NYUNGWE NZIZA RESULTS 

REPORTING  
 

This second annual report reviews accomplishments under SO7 and SO6 results, intermediate results (IR) 

and sub-IRs, and Nyungwe Nziza-specific project intermediate results (PIR).  For each we have indicated 

progress towards key results, benchmark completion status, what activities were successful as well as 

those that did not go as smoothly as we had hoped. These assessments summarize our own performance 

with regard to our indicators, targets and benchmarks outlined in the Second Annual Work Plan and the 

PMP.  In addition, we have also attempted to evaluate external forces that influenced our ability to 

accomplish our targets and benchmarks. Thus, in some instances we noted "constraints” that prevented us 

from achieving all our second year goals in a timely and effective manner, and "opportunities" that we 

can build on to achieve greater success in our Third Annual Work Plan  

 

This annual report also reviews accomplishments towards benchmarks for cross cutting and related 

activities, including environmental compliance, integrating women into Nyungwe Nziza activities, 

training, the Performance Management Plan, and project management and administration.   

 

Finally, as the attainment of project goals is usually conditional upon certain external factors remaining 

unchanged or any expected changes occurring as anticipated, Section C.5 analyses assumptions critical to 

the timely and successful accomplishment of Nyungwe Nziza goals and objectives.   
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C. NYUNGWE NZIZA ACCOMPLISHMENTS: 

MARCH 24, 2011 – MARCH 23, 2012 
 

C.1  COMPONENT ONE: SUSTAINABLE ECOTOURISM 

DEVELOPMENT 
 

Nyungwe Nziza‟s Sustainable Ecotourism Component seeks to increase the attractiveness of Nyungwe 

National Park as a unique tourist destination by:  

 

 Diversifying the local economy, create jobs, and increase family income, resulting in reduced 

poverty and reduced threats;   

 Forging scalable and creative public-private partnerships to increase investment in and around the 

Park, resulting in a sustainable, market-driven ecotourism business plan for NNP;  and  

 Improving the ecotourism enabling environment, resulting in sustainable ecotourism development 

at Nyungwe and beyond.  

 

In this context, Nyungwe Nziza is expected to make significant contributions toward achieving SO7‟s 

strategic objective of “expanded opportunities in rural areas” by tracking five SO7 indicators and four 

Sub-Intermediate Result-level indicators. As indicated below, not all second year targets were achieved 

by the end of the work plan year due to delayed implementation of some of the related activities. 

However, we fully expect to meet cumulative Year 3 targets during our third year of operations.  

 

 

C.1.1 PROGRESS TOWARD SO7-LEVEL INDICATORS:   EXPANDED ECONOMIC 

OPPORTUNITIES IN RURAL AREAS  

 

Nyungwe Nziza‟s Year 2 progress towards SO7 targets is summarized below. 

 

Indicator Base 

line 

Target  

Year Two 

Actual   

Year Two 

Indicator 7.1: Percentage change in rural 

income of targeted population 

0 10% 9% 

7.2: Number of person days employment 

generated by USG assistance 

0 300 1,024 

    Source: Nyungwe Nziza project records. 

 

 

Indicator 7.1: Percentage change in income of targeted rural population 

 

The Small Grants Fund (SGF) and the Community Based Ecotourism (CBET) grants program became 

fully operational in January 2011. Twenty proposals were received and four were selected for support 

including:  
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 The Friends of Nyungwe (FON) Cooperative in Kitabi for the development and building of a 

cultural village in which the local population will conduct activities to attract visitors before and 

after visiting NNP. The cultural village will include a campsite for tourists as well as a restaurant  

and agro-tourism with tea tours around the site; 

 The Cyamudongo Tourism and Promotion Cooperative (CPTC) to showcase the unique culture of 

the Bukunzi kingdom that was once located in that region, as well as facilitate chimpanzee 

tourism and visits to the hot springs located in the nearby Bugarama;  

 The Banda Pillar of Nature and Tourism Promotion (BPNPT) Cooperative for the development of 

a community-based tourism product, that is comprised of : 1) a community walk, taking tourists 

through the community, stopping off at houses where banana-beer-making (and drinking for the 

adventurous), millet-grinding, blacksmithing, and traditional medicine preparation are performed 

and explained; 2)  a cultural destination with a dance troupe, King‟s Palace and a traditional 

homestead hut; and 3) a developed campsite with tents and mattresses for hire along with a 

handicraft sales kiosk and small canteen /restaurant; and   

 Kitabi Handicrafts Women‟s Cooperative (KHWC) to produce and sell Rwandan handicrafts to 

tourists visiting NNP. A small kiosk became fully operational on a daily basis to sell locally made 

goods and to also serve refreshments. Seven women cooperative members (training of trainers) 

were trained in sweater making who will in turn train the other remaining 48 cooperative 

members.   

 

With these grants, we continued to register progress on the SGF/CBET front in terms of income 

generation. Our 2010 baseline for Indicator 7.1 was RWF 3,793,342 which was based on the earnings of 

three cooperatives – Banda, Kitabi and Cyamudongo – and the assumption that all cooperative earnings 

were distributed equally to cooperative members. Our target for Year 2 was a 10% increase from the 

baseline, or RWF 4,172,676. Our preliminary estimates indicate that during Year 2, two cooperatives 

(Banda and Kitabi
1
) earned RWF 3,743,130 all attributable to the project, which represents 90% of our 

Year 2 target. We expect this figure to increase significantly during Year 3 as the other two cooperatives 

– Friends of Nyungwe and Cyamudongo – come on board.  

 

As noted in previous reports, this indicator is also dependent on the implementation of our Public Private 

Partnership Fund (PPPF). Even though the recent technical support we provided to RDB toward the 

completion of the National Concessions Policy has yielded no concrete results to date due to the pending 

Cabinet approval, we will release at least one request for proposals (RFP) for accommodation 

establishment outside the park in the next quarter (Year 3). As the draft General Management Plan for 

NNP specifically refers to our PPPF, we are in an excellent position to move quickly in partnering with 

the private sector for accommodation development. This will, in turn, create significant income earning 

opportunities for communities surrounding the Park though the creation of jobs in construction, services, 

etc. Our partnership with the Akazi Kanoze project will provide community members with the skills 

required to successfully compete for these jobs.   

 

                                                           
1 We were not able to obtain income data for Cyamudongo. 
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Should progress of these activities proceed as planned, we should have no problem in meeting and 

exceeding Year 3 targets.  

 

 

Indicator 7.2: Number of person days employment generated by USG assistance  

 

This indicator has been achieved as a result of local construction labor provided during Uwinka Visitor 

Center repairs, waterfall retaining wall/permanent hand rails construction, and person days of 

employment generated during the construction of Cyamudongo Kiosk under our SGF/CBET projects. 

Additionally, it should be noted that during Year 2, this indicator was changed to „number of person days 

employment generated by USG assistance’ to reflect USAID‟s final SO7 Results Framework. Although 

this indicator was not included in the First Year Work Plan and PMP, we did in fact generate a total of 

223 person days of employment through our trail rehabilitation work on the Canopy Walkway and 

Waterfall Trails in Year 1.   

 

Thus our cumulative Year 2 total for this indicator is 1,024 person days of employment generated, 

exceeding out Year 2 target of 300 person days by 341%.  

 

 

C.1.2  INTERMEDIATE RESULT 7.4: ENVIRONMENTAL DEGRADATION REDUCED 

AND CRITICAL ECOSYSTEMS CONSERVED  

 

Nyungwe Nziza‟s Year 2 progress towards IR 7.4 targets is summarized below. 

 

Indicator Base 

line 

 Target  

Year Two 

Actual  

Year Two 

Indicator 7.4.1: Number of 

hectares under improved natural 

resource management as a result 

of USG assistance. 

0 150   - 

Indicator 7.4.2:  Increased number 

of visitors to targeted national 

parks (Number of visitors to 

Nyungwe National Park) 

4,050 8,000 9,460 

Indicator 7.4.3: Increase in NPP 

revenue generated 

  $1,428 K - 

Indicator 7.4.4: Number of people 

with increased economic benefits 

derived from sustainable natural 

resource management and 

conservation as a result of USG 

assistance.  

0 300 435 

Sub-IR 7.4.1 : Improved capacity to sustainably manage ecosystems 

Indicator 7.4.1.1: Number of 

people receiving USG supported 

0 450 274  
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Indicator Base 

line 

 Target  

Year Two 

Actual  

Year Two 

training in natural resources 

management and/or biodiversity 

conservation 

Indicator 7.4.1.2: Number of 

people receiving USG supported 

training in tourism management 

0 - 126 

Sub-IR 7.4.2 : Increased value of ecosystem services  

Indicator 7.4.2.1: Number of units 

of eco-tourism infrastructure built, 

refurbished or equipped 

 2 7 

Cross cutting sub IR :Improved policy environment for environmental 

management 

Indicator 7.4.5: Number of policies, 

laws, agreements or regulations 

promoting sustainable natural 

resource management and 

conservation that are implemented 

as a result of USG assistance  

 1 1 

  Source: Nyungwe Nziza and RDB records 

 

Achievements 

 

Indicator 7.4.1: Number of hectares under improved natural resource management as a 

result of USG assistance 

 

As reported in the previous documents (the First Annual Report and quarterly reports), we had expected 

to meet our cumulative Year 2 target by collaborating with WCS in developing and implementing a 

bamboo-based carbon trading model for buffer zone establishment. Baseline studies were conducted by 

WCS and the Ecotrust Team, but unfortunately things have not moved as fast as we had anticipated. We 

will continue to follow up with WCS on the implementation of this activity during Year 3 and may be 

required to revise our cumulative Year 3 target of 200 hectares, based on WCS/Ecotrust progress.  

   

 

Indicator 7.4.2: Increased number of visitors to targeted national parks  

 

Recent modifications in the Park‟s statistical entry forms have made it easier to track actual Park visitor 

numbers (vs. number of products sold). According to the latest figures, the Park received a total of 9,460 

visitors from March 2011 to March 2012, a 118 % increase from last Year for the same period. We expect 

the Park to continue registering more visitations, particularly with the establishment of alternative 

accommodation units under the PPPF, implementation of the SGF/CBET program, improved 

rwandatourism.com/Nyungwe website and project websites, along with the development and distribution 

of additional marketing materials. 
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Indicator 7.4.3: Increase in NNP revenue generated 

 

As previously reported, the baseline data for this target is still undetermined because since 2009, RDB no 

longer computes the amount of revenue generated by each park. The US National Parks Service (USNPS) 

and DAI‟s park entrance fee specialists also tried to secure this information but in vain. The team only 

managed to create their own financial data using revenue generated by activity fees in 2010, which 

summed up to USD 301,772. Other than this, we have not been able to secure official revenue data from 

RDB for 2009 and 2011. For work plan Year 3, we will use the pricing team‟s report as a baseline for 

tracking this target. 

 

 

Indicator 7.4.4: Number of people with increased economic benefits derived from 

sustainable natural resource management and conservation as a result of USG 

assistance  

 

We exceeded our cumulative Year 2 target of 300 people with increased economic benefits by 142%. We 

estimate that a total of 290 people from the four targeted cooperatives   (Banda Pillar of Nature and 

Tourism Promotion, Kitabi Handicrafts Women‟s' Cooperative, Friends of Nyungwe Cooperative, and 

Cyamudongo Tourism and Promotion Cooperative) have derived increased economic benefits from 

USAID support.  Additionally, project records indicate that 53 people (32 men and 21 women) received 

increased economic benefits (casual labor) through Uwinka Visitors Center renovation activities, 45 men 

received benefits through trail upgrade activities, and 45 people (30 men and  15 women) received 

increased wages through Friends of Nyungwe Cultural Village construction. During Year 3, we expect 

that this figure to increase as the targeted communities begin to generate more income through increased 

sales of their ecotourism products. Finally, as mentioned above, partnering with the private sector for 

accommodation development (initially outside the Park) should increase economic benefits for 

communities surrounding the Park though the creation of construction and tourism-related service jobs.    

 

 

Indicator 7.4.1.1: Number of people receiving USG supported training in natural 

resources management and/or biodiversity conservation 

 

Indicator 7.4.1.2: Number of people receiving USG supported training in tourism 

management 

 

Over the course of Year 2, 274 beneficiaries (169 men and 105 women) received training in natural 

resources management and/or biodiversity conservation. Specific training sessions included:  1) integrated 

population, health and environment (PHE) approaches to sensitize local communities on integrated health 

and environment issues; 2) use of the limits of acceptable change approach to monitor the environmental 

impact of tourism; 3) basic project/grant monitoring and evaluation techniques (data collection, 

developing and designing formats for key indicators, and developing frameworks for annual project 

reviews); 4)  bird guiding and  interpretation skills; and 5) peer education for tea estate cooperative 

members in HIV/AIDS, mother new born health, family planning/reproductive health, malaria and rabies 
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(conservation/NRM messages were integrated into this training). This represents a 61% of our cumulative 

Year 2 target.   

  

Although there were no specific targets for Indicator 7.4.1.2 for Year 2, a total of 126 people (72 men and 

54 women) received training in tourism management. Topics included: 1) sweater and other handicraft 

making; 2)  use of the limits of acceptable change approach to monitor the environmental impact of 

tourism; 3) basic project/grant monitoring and evaluation techniques (data collection, developing and 

designing formats for key indicators, and developing frameworks for annual project reviews); and 4)  bird 

guiding and  interpretation skills.  

 

Specific details of all training activities undertaken during Year 2 are provided in Appendix A.   

 

 

Sub-IR 7.4.2.1 Indicator: Number of units of ecotourism infrastructure built, refurbished, 

or equipped 

 

A total of number of 7 (combined) infrastructure projects were successfully completed in Year 2, 

representing a 350% increase of our Year 2 target of 2. During the ongoing rehabilitation of the waterfall 

trail, a total of six bridges were built, steps and handrails were replaced, and a retaining wall was built.  

All of the Uwinka repairs (the verandas at the Reception and Visitors Centers, and a complete new water 

system) were also completed.  In addition to NPP infrastructure and rehabilitation projects, we also 

completed the construction of 4 traditional huts for the Friends of Nyungwe Cultural Village. 

 

 

Cross cutting sub IR 7.4.5 Indicator: Number of policies, laws, agreements or regulations 

promoting sustainable natural resource management and conservation that are 

implemented as a result of USG assistance 

 

During the course of Year 2, we worked on three policy initiatives:  

 

 The National Concessions Policy.  With assistance from the USNPS Commercial Services Team 

and Robert Yearout, retired USNPS Senior Concessions Program Manager, we assisted RDB in 

drafting/finalizing the “Rwanda Protected Areas Concessions Management Policy”, the 

“Protected Area Concessions Management Program Guidelines”, and a “Policy Proposal and 

Cabinet Paper.” for submission to Cabinet sometime in April 2012; 

 

 Modification of NNP’s fee structure. The USNPS‟s Fee Program Specialist, Jane Moore, and 

DAI‟s Tourism/Park fee Specialist, Miguel Baca, evaluated NNP‟s existing fee structure,  

conducted a visitor survey about fee rates and visitor satisfaction, and also examined the revenue 

collection and management process with an eye at identifying low-cost efficiencies that could be 

applied in the short term. The team also looked at opportunities to build the customer service 

capacity of RDB staff at sales points in Kigali and NNP.  A comprehensive report - “Optimization 

of Activities Fees for Improved Visitor Satisfaction  in Nyungwe National Park” - summarizing 

recommendations for optimizing the activity fee structure and revenue management of NNP was 

finalized and circulated to RDB, USAID and the private sector for review and comment.  
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 Using a limits of acceptable change (LAC) approach to assess the environmental impact of 

tourism in NNP. In late 2011, in collaboration with the Wildlife Conservation Society (WCS) 

Nyungwe Nziza‟s Environmental Specialist, Lane Krahl, conducted an assessment of the impacts 

of tourism on NNP. The objectives of this assignment were to: 1) assess the impact to NNP that 

the current number of visitors has had on key existing sites and the potential future impact of 

increased visitation to these sites as well as proposed new product sites
2
; 2) propose key 

indicators and standards for monitoring the environmental impact on key sites and suggest 

mitigation measures as required; and 3) train selected RDB staff on the use of limits of acceptable 

change approaches.  

 

Of these three policy initiatives, only the use of a limits of acceptable change approach could be counted 

as “implemented.” During the December 2011 meeting to review NNP‟s new General Management Plan 

(GMP), participants agreed that LAC activities will be undertaken as part of the GMP‟s Tourism 

Management and Development Program, Objective 4, Action 4.4. To this end, Mr. Krahl will be back in 

country from April 10 to May 2, to undertake the second phase of LAC, by providing technical support 

for the identification and selection of indicators for the NNP LAC framework and development of 

indicator collection protocols and supporting materials 

 

The status of the other two policy initiatives is unclear. The pricing report needs to go to RDB‟s Pricing 

Committee for review and approval but to date there is no indication that this has happened.  Similarly, 

the National Concessions Policy has undergone final revisions and review at RDB, and should be 

submitted to Cabinet for approval in May, but there is no guarantee that this will actually happen. 

 

 

  

                                                           
2 The assessment team, composed of Lane Krahl, Environmental Specialist, two staff from Nyungwe 
National Park (NNP), Ildephonse Kambogo, Tourism Warden and Innocent Ndikubwimana, Planning, 
Research and Monitoring Warden, and Nicolas Ntare, a WCS biodiversity specialist assessed four trails, 
the visitor center and the camp site at the visitor center, the team concluded that at current use levels 
and under current management conditions there appears to be minimal impact of tourism on the park 
resources.  The team felt that this conclusion is generally valid in that the sites assessed receive the 
heaviest use.  The lack of impact is due to the low number of visitors that the park is currently receiving 
(only an average of 34 visitors/day in the peak month, August 2011) plus the fact that all activities in the 
park require a guide, except at the visitor center and the Uwinka camp ground.  Guided activities 
provide for maximum control of tourist behavior and their impacts on resources. The one area where 
unacceptable “tourist” impact was observed was on the roadside around the “rest area” used by buses 
in the eastern part of the park.  At this site there is a latrine which is poorly maintained and much litter 
and human waste on the roadside and around the latrine.   
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C.1.3 PROGRESS TOWARDS PROJECT INTERMEDIATE RESULTS    

 

C.1. 3.1 PIR 7.4.1.1: NYUNGWE’S TOURISM PRODUCTS DEVELOPED THROUGH INCREASED 

PRIVATE SECTOR PARTICIPATION 

 

Nyungwe Nziza‟s Year 2 progress towards PIR 7.4.1.1 targets is summarized below: 

 

              

 

 

 

 

 

 

 

 

 

 

 

                 

 

 

 

                Source: Nyungwe Nziza records. 

 

 

 

Achievements  

 

Indicator 7.4.1.1.1: Number of private-public partnerships developed 

 

Despite the availability of resources ($700,000) under our PPPF to be cost shared with the private sector 

for accommodation development in an around the Park, combined with our continued support to RDB 

over the past two years in developing a National Concessions Policy and associated concessions 

guidelines, to date the National Concessions Policy has not been approved by Cabinet and there is no 

clear indication of when this might happen.  

 

Considering that our support for accommodation development in the park is contingent on Cabinet‟s 

approval of the Concessions Policy, Nyungwe Nziza has resolved to move forward and issue a Request 

for Proposals under the PPPF for infrastructure development outside the park, targeting the areas of 

Kitabi, Cyamudongo and Gisovu, in close collaboration with RDB and the respective districts. We will 

issue this RFP early during the next quarter and expect to have no problem in achieving our cumulative 

Year 3 target of 2 partnerships.   

 

Indicator Base- 

line 

 Target  

Year Two 

Actual  

Year Two 

Indicator 7.4.1.1.1: Number of 

private-public partnerships 

developed 

0 1 0 

Indicator 7.4.1.1.2: Amount of private 

sector resources leveraged for Park 

ecotourism products 

0 $750,000           $28,000 

Indicator 7.4.1.1.3: Number of new 

ecotourism infrastructure  products 

developed 

1 2 2 

Indicator 7.4.1.1.4: Number of 

concession opportunities/ecotourism 

products identified and assessed  

1 5 9 

Indicator 7.4.1.1.5: Number of 

concession opportunities taken over 

by private investors 

0 3 0 



` 

NYUNGWE NZIZA SECOND ANNUAL REPORT: MARCH 24, 2011 – MARCH 23, 2012 13 

Although not a product per se, we did partner with the Tourism Chamber and Rwanda Tour and Travel 

Association (RTTA) on implementation of the bird guide training, and expect to partner more with the 

Chamber and RTTA in the future, particularly for the bird guide certification program and development 

of guide standards.  

   

 

Indicator 7.4.1.1.2: Amount of private sector resources leveraged for Park ecotourism 

products 

 

Though we have laid the groundwork for meeting Year 2 targets for this indicator, due to the GOR‟s 

delay in releasing/approving the National Concessions Policy, the project was not able to leverage the 

volume of private sector investment in tourism as planned. We are confident that in Year 3, once the 

National Concession Policy is approved, we will be able to facilitate a significant amount of private sector 

investment through our PPPF. Indeed, even the Concessions Policy is not approved, we will focus efforts 

on product development and partnerships outside the Park.  

 

Finally, it should be noted that the Tourism Chamber and RTTA contributed approximately 50% 

($27,500) of the costs for the bird guide training program, which enabled us to at least achieve 4% of our 

year 2 target of $750,000. 

 

  

Indicator 7.4.1.1.3: Number of new ecotourism infrastructure products developed 

 

Although both Banda and Kitabi Women‟s products were originally developed in the Destination 

Nyungwe Project (DNP), during Year 2, we spent considerable time and resources sources upgrading 

them to a more “sellable” status and thus count them towards our year 2 target of 2 new ecotourism 

products developed. Given that during Year 3, the Cyamudongo and Friends of Nyungwe CBET products 

will come on board, along with at least one accommodation unit, the project should have no problems in 

meeting its Year 3 cumulative targets.  

 

 

Indicator 7.4.1.1.4: Number of concession opportunities/ecotourism products identified 

and assessed 

 

During the course of Year 2, we identified and assessed a total of 9 concession opportunities and 

ecotourism products, exceeding our target by 90%. These include: 

 

 For accommodation development inside the park – Karamba, Gasare and Busoro;  

 For new product development – the Source of the Nile, and a birding trail for Uwasenkoko; 

 Uwinka – for a private-community partnership to manage the campground and the canteen (this 

included the development of a draft concessions agreement); and 

 For accommodation outside the Park - Gisovu, Kitabi and Cyamudongo. 
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Indicator 7.4.1.1.5: Number of concession opportunities taken over by private investors 

 

As previously mentioned, delays in approval of the National Concessions Policy continues to constrain 

our ability to work with RDB to “concessionize” existing park products, notably the canopy walk and 

Uwinka canteen and campground. Should the Concessions Policy be approved by Cabinet in the next 2-3 

months, we are confident that we can achieve our target of 3 concession opportunities taken over by 

private sector in Year 3.   

 

 

Progress towards benchmarks 

 

Out of 27 bench marks, 7 were completed, 5 were partially completed and are expected to be completed 

during the first quarter of Year 3, 15 have been delayed, and 2 benchmarks were dropped due to changing 

circumstances. The majority of delayed benchmarks are primarily a result of RDB delays in providing a 

written commitment to the Jane Goodall Institute (JGI) to adhere to World Conservation Union (IUCN) 

best practices in Great Ape Tourism, and GOR delays in approving the National Concessions Policy. 

 

BENCHMARK STATUS 

Activity 1: Improve the chimp trekking experience in Cyamudongo and Gisovu  

JGI primatologists fielded (June 

2011)  

Delayed: RDB‟s delayed written commitment to 

follow best practices in Great Ape Tourism as 

provided by IUCN has prolonged our negotiations 

with JGI to field two researchers for Gisovu and 

Cyamudongo/Mayebe. However, RDB has now 

agreed to commit to these guidelines; during the 

next quarter (Year 3), we expect to complete the 

required paperwork and proceed with JGI sub 

contract negotiations.   

Guide equipment for chimp tracking 

procured and delivered to RDB-

NNP (July 2011) 

Completed. All equipment was procured and 

handed over to RDB on Dec 22, 2011, witnessed by 

representatives from USAID, DAI/Nyungwe Nziza 

and RDB.   

6 fully trained NNP primate guides 

in chimp knowledge and behavior. 

(Dec 2011) 

Dropped. Nyungwe Nziza was not able to 

contribute towards WCS and RDB's planned study 

trip for NNP chimp guides and trackers to Kibaale 

Forest in Uganda (November 2011) due to the last 

minute communication that the participants did not 

have the required USAID travel insurance. Given 

that RDB-NNP does not see any more need for 

these kinds of familiarization trips, we have 

proposed to conduct onsite training and internship 

programs in partnership with JGI/Uganda (Budongo 

Forest). We are currently working on the modalities 

for collaboration with JGI/Uganda, and expect to 

have an internship and exchange program 

functioning during the next quarter.  
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BENCHMARK STATUS 

Activity 2: Improve the bird watching product in NNP 

Birding equipment procured and 

handed over to RDB-NNP (June 

2011) 

Completed. All equipment was procured and 

handed over to RDB on Thurs Dec 22, 2011, 

witnessed by representatives from USAID, 

DAI/Nyungwe Nziza and RDB.   

Bird watching training workshop for 

at least 20 NNP and RTTA 

conducted (November 2011)  

Completed: In March 2012, Nyungwe Nziza was 

pleased to partner with RTTA, NNP and the 

Tourism Chamber to conduct a 3 week training for 

36 RTTA and NNP guides (32 men and 4 women) 

in bird guiding and interpretation skills, focusing on; 

bird identification, birding and bird guiding, habitat 

conservation, animal and plant kingdom, customer 

service, geography/history of Rwanda and tourism 

products in Rwanda.   

Bird watching marketing materials 

developed (July 2011) 

Completed. A birding web page and a birding 

brochure were completed during the last quarter.  

Concept papers/plans for the 

establishment of new birding trails 

around Uwasenkoko and Bweyeye 

developed and submitted to RDB 

(August 2011) 

Partially completed. The process of developing 

concept papers by the consultant has taken longer 

than anticipated. Nevertheless, we have recently 

received a draft of the Uwasenkoko concept paper, 

and the draft of the Bweyeye concept paper is 

expected shortly. This activity will be carried forward 

to the first quarter of Year 3 work plan 

implementation. 

Bird watching certification program 

established as part of a training 

program for Park Guides 

(November 2011) 

Delayed: Given the limited time available between 

the bird guide training program in March 2012 and 

the close of Year 2 implementation, there was no 

time to engage Bird Life International to develop 

and introduce a Certification Program for Bird 

Guides. Additionally, during the quarter, RDB and 

the Tourism Chamber were still reviewing 

possibilities of developing a framework for a 

National Guide Certification program. Now that the 

bird guide training has been completed and 

RDB/RTTA have taken a clear stand on developing 

a new National Guide Certification program, during 

the next quarter, we will engage Bird Life 

International to begin the process of developing a 

certification/classification program for bird guides.  

A familiarization trip and a three 

month intensive language and bird 

watching interpretation training of 4 

NNP and 2 staff in the US (May 

2012) 

Probably delayed. Although the USNPS has 

developed an itinerary for this trip, actual 

implementation may be delayed given RDB‟s busy 

schedule (all efforts are directed to the June 2012 

Kwita Izina ceremony) and the fact that cost sharing 

arrangements with RDB have yet to be confirmed.   
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BENCHMARK STATUS 

Activity 3: Support development of new accommodation products in and outside the 

park 

Finalize NNP Concessions Action 

Plan (April 2011) 

Completed: The NNP Concessions Action Plan 

was finalized in April 2011, and submitted to RDB 

for review and comment.  

Revised Request for Applications 

(RFA) for accommodation 

developed (May 2011)  

Delayed: To date, the National Concessions Policy 

has not been approved by Cabinet and there is no 

clear indication of when this might happen. Thus we 

have not been able to issue any RFAs/Request for 

Proposals (RFP) for accommodation development 

inside the Park. Thus, during the first quarter of 

Year 3, we will issue a Request for Proposals under 

the PPPF for infrastructure development outside the 

Park, targeting the areas of Kitabi, Cyamudongo 

and Gisovu, in close collaboration with RDB and the 

respective districts.  

Joint DAI-RDB release of RFA 

(June 2011) 

Delayed: As above  

At least two awards made under the 

PPPF (August 2011) 

Delayed: As above.  

Activity 4: Improve facilities at Uwinka Visitors’ Center 

Repairs at Visitors‟ Center 

completed  (August 2011) 

Completed: All Uwinka rehabilitation works, 

including water system repairs were completed in 

February 2012. 

An operational private – community 

run business concession at Uwinka 

(September 2011)  

Delayed. We tried to convince RDB to develop an 

interim agreement with Banda community and the 

NNP Guides Association to develop and manage 

the Uwinka canteen and campsite, pending Cabinet 

approval of the National Concessions Policy. In fact, 

at the request of the Chief Park Warden, we 

developed a draft RFA/concessions agreement for 

this purpose,  However, RDB prefers to wait for 

approval of the Concessions Policy before moving 

forward on a concession for the canteen. Thus, as 

soon as this happens, and drawing on the draft 

RFA/concessions agreement, we will assist RDB to 

finalize the RFA for  the private sector-community 

management of Uwinka's canteen and campground.  

Activity 5: Support RDB to improve the marketing, promotion and management of 

NNP’s Canopy Walkway 

New guide equipment purchased 

and distributed to the Park (July 

2011)  

Completed: All equipment was procured and 

handed over to RDB on Thurs Dec 22, 2011, 

witnessed by representatives from USAID, 

DAI/Nyungwe Nziza and RDB.   

Placement of a Canopy Walkway 

sign boards at Uwinka and at the 

site (July 2011) 

Delayed. This activity has been delayed for two 

reasons: 1) the lengthy procedures in obtaining 

approval of any signage with regulations (which 
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BENCHMARK STATUS 

apparently requires RDB‟s CEO approval); and 2) 

delays in receiving the RDB-approved signage 

templates from WCS. As we received the WCS 

templates in March 2012, we hope to achieve this 

benchmark early during Year 3.  

New marketing and promotional 

materials developed (August 2011) 

Partially completed. Apart from the small format 

trail guide (which had to be re-edited, re-designed 

and reformatted), all the other separate trail 

brochures, a general park brochure and a birding 

brochure have all been completed and final copies 

distributed to tour operators and RDB‟s Marketing 

Division.     

Concept paper on turning the 

Walkway into a concession 

produced (September 2011) 

Delayed.  This activity was placed on hold 

indefinitely given RDB‟s reluctance to have the 

Canopy Walk managed by the private sector. 

Recently, however, there seems to have been a 

change of approach and RDB is now seriously 

considering giving out the Canopy Walkway as a 

concession, once the National Concessions Policy 

is approved. Thus in Year 3, we will continue to 

dialogue with RDB on this, and are prepared to 

support the financial analyses required to determine 

the fees for any eventual Canopy Walk concession.  

10 NNP guides fully trained in 

nature interpretation, safety 

measures and canopy tourism 

(October 2011) 

Dropped. The management of the park does not 

see any urgent need for conducting additional 

training for guides on Canopy tourism.  

Activity 6: Upgrade trails and signage infrastructure 

Small format trail guide produced 

(July 2011) 

Partially Completed. The first draft of the small 

format trail guide was produced and submitted to 

USAID for review. Suggested changes (re-editing, 

redesigning, reformatting and new/better quality 

pictures) are now being affected. The final guide will 

be completed during the first quarter of Year 3.   

Concept papers for possible trails to 

Bweyeye and Uwasenkoko 

developed and submitted to RDB 

(September 2011) 

Delayed: The process of developing concept 

papers by the consultant has taken longer than 

anticipated in major part because of the effort 

required to reformat and edit the small format trail 

guide, which was Nyungwe Nziza‟s priority. This 

activity will be carried forward to the first quarter of 

Year 3 work plan implementation.  

Trail signage developed and in 

place (October 2011) 

Delayed: No new signage in the park has been 

installed yet, due to delays in acquiring the original 

templates for Uwinka signs made by WCS/DNP.  

Now that the templates have been received, we 

hope to complete all trail signage during the first six 

months of Year 3.   
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BENCHMARK STATUS 

NNP rules and regulations 

signboards developed and in place 

(October 2011) 

Delayed: As above. Additionally, signboards with 

rules and regulations (as opposed to informational 

sign boards) require higher levels of RDB approval. 

This activity will be completed in Year 3 

Waterfall, Canopy Walkway and  

Kamiranzovu trails upgrade 

completed (December 2011) 

Partially completed. The Waterfall Trail was 

rehabilitated and work on the reconstruction of the 

retaining wall, and steps and proper handrails at the 

bottom of the falls is ongoing and will be completed 

by the end of May 2012. Although we upgraded the 

Canopy Walk Trail during Year 1 for the launch, 

given the trail‟s high volume of traffic, additional 

upgrades – including permanent hand rails and 

steps – were planned for Year 2, but were not 

completed as work on the renovation of the Uwinka 

Visitors Center and water system took precedence, 

Thus, in Year 3, we will upgrade certain sections of 

the Canopy Walk trail and assuming RDB can 

secure the required Ministerial authorization under 

Article 87 of the Organic Law, we will replace the 

Kamiranzovu boardwalk, among other planned trail 

related activities.  

Activity 7: Increase product diversification at NNP 

Tea Plantation tours developed and 

promoted (January 2012) 

Delayed: This activity has been delayed until Year 

3, given that priority was given to implementation of 

Year 2 CBET related activities - strengthening and 

developing new tourism activities among the 

targeted communities. Given that some of the 

community-based products will be completed and 

launched in the first quarter of Year 3, we will 

resume our discussions on tea plantation tours, 

particularly with the Kitabi Tea Estate, on the 

possibility of positioning these tea estates as an 

"add on" tourism activity to the recently developed 

community-based products. Additionally, RDB has 

started conducting tea plantation tours around 

Gisakura Tea Estate, so in the next quarter, we will 

focus on developing necessary promotional 

materials to increase visitation.  

One community-based tourism 

product developed and promoted 

(January 2012) 

Partially Completed: Friends of Nyungwe Cultural 

village is in the final stages of completion and will be 

opened for business in May 2012 and officially 

launched in July  2012 in collaboration with RDB 

and District officials. The major reason for this delay 

was difficulties in procuring the necessary materials 

for construction of the traditional buildings, 

especially thatching and bamboo.    

          Source: Nyungwe Nziza records. 
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C.1.3.2 PIR 7.4.1.2: IMPROVED MARKETING AND PROMOTION OF NYUNGWE AMONG 

TARGETED SEGMENTS   

 

Nyungwe Nziza‟s progress towards PIR 7.4.1.2 targets is summarized below. 

 

Indicator Base- 

line 

Target 

Year Two 

 Actual 

Year Two 

Indicator 7.4.1.2.1: Percent Increase 

in sale of packages for the 

Nyungwe–Lake Kivu–Volcanoes NP 

circuit  

0 % Dropped 

Indicator 7.4.1.2.2: Percent increase 

in number of visits from United 

States and United Kingdom-based 

tourists  

RDB 

reports 

80% 81.2 % 

Indicator 7.4.1.2.3: Number of 

people attending annual 

promotional events held in or about 

Nyungwe  

0 200 - 

Indicator 7.4.1.2.4: Number of social 

media channels discussing NNP in 

a positive light  

0 2 4 

Indicator 7.4.1.2.5: Number of blogs 

discussing NNP in a positive light 

0 2 2 

Indicator 7.4.1.2.6: Number of on-

line marketing products developed 

0 1 5 

Indicator 7.4.1.2.7: Number of 

NNP‟s promotional materials used 

in key travel industry events in 

United States and United Kingdom 

0 4 4 

Source:  Nyungwe Nziza, RDB/NNP and Scott Wayne Associates (SWA) records. 

 

 

Achievements 

 

Indicator 7.4.1.2.1: Percent Increase in sale of packages for the Nyungwe–Lake Kivu–

Volcanoes NP circuit      

 

Our planned review among inbound and outbound tour operators on the relevance of this circuit never 

took effect as RDB officially launched this product much earlier than we expected. However, since this 

new circuit has not attracted any tourists yet (and the one hotel in Nyamasheke that was built specifically 

for the trail closed for lack of business), we would prefer to drop this indicator and focus more on 

developing tourism products and infrastructure in closer proximity to the Park during the remaining two 

years of this project. 
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Indicator 7.4.1.2.1: Percent increase in number of visits from United States and United 

Kingdom-based tourists 

 

The baseline for this indicator was 320 visitors from the UK and USA in 2010. In 2011 the Park received 

1138 visitors from the UK and 568 visitors from the USA for a total of 1706 visitors representing an 

81.2% increase versus our target of 80%.  

 

 

Indicator 7.4.1.2.2: Number of people attending annual promotional events held in or 

about Nyungwe 

 

We did not meet our target for Year 2 (200 people). Although it has been delayed until April 2012, we are 

currently organizing a familiarization trip for 5 international journalists to the Park which is expected to 

draw considerable “promotional” attention. Additionally, with the launch of  Friends of Nyungwe 

Cultural Village tentatively scheduled by RDB for July 2012,  followed with the launches of the other 

three CBET products, we expect to attract a significant number of tour operators, local journalists and 

other stakeholders and should be able to  easily meet or exceed our cumulative Year 3 target for this 

indicator. 

 

 

Indicator 7.4.1.2.4: Number of social media channels discussing NNP in a positive light 

 

Facebook and Twitter were re-activated, following the ongoing development of the new project website, 

but were deactivated during the process of transferring the project website to RDB 

(rwandatourism.com/Nyungwe). However, as we are now in the process of reverting back to the project 

website given RDB delays in enhancing the rwandatourim.com website and uploading Nyungwe content, 

we will reactivate Facebook and Twitter on the project website.  

 

Additionally, during the Year 2, two additional media channels - Diigo (http://www.diigo.com) and 

Stumbleupon (http://www.stumbleupon.com) also featured positive discussions on Nyungwe. Thus, we 

exceed this target by a factor of 2.   

 

 

Indicator 7.4.1.2.5: Number of blogs discussing NNP in a positive light 

 

Over the course of the Year, two blogs became active: http://www.sw-associates.net/blog/, 

www.travelpod.com/travel-blog-city/Rwanda/Nyungwe/tpod.html, . Both blogs discuss Nyungwe in a 

very positive light with the travelpod blog giving Nyungwe 4.5 to 5 stars out of five on the experience. 

Additionally, SW Associates has established a “GoogleAlert” for all Nyungwe “stories.” Our Year 2 

target of having 2 blogs discussing NNP in a positive light has been achieved. 

 

 

  

http://www.diigo.com/
http://www.stumbleupon.com/
http://www.sw-associates.net/blog/
http://www.travelpod.com/travel-blog-city/Rwanda/Nyungwe/tpod.html
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Indicator 7.4.1.2.6: Number of online marketing products developed 

 

During Year 2, a total of five online marketing products were developed exceeding our Year 2 target by a 

factor of five. Products developed include: 

 

 Nyungwe promotional DVD which includes high resolution still images of the park with 

captions, background, sound track along with video footage of primates and cultural activities in 

the Park.  

 Nyungwe pictorial DVD; 

 General park brochure and a birding brochure; and  

 13 separate trail brochures. 

 

All of these products were provided to RDB for uploading on the rwandatourism.com website which is 

still pending. However, these products will be uploaded on the project website once reactivated (May 

2012). 

 

 

Indicator 7.4.1.2.7: Number of promotional materials used in key travel industry events in 

the United States and United Kingdom 

 

During the course of Year 2, we printed 3,000 copies (total) of the separate trail brochures, the birding 

brochure, and the general park brochure, which were used by RDB and tour operators at the World 

Tourism Market held in London in November 2011, and at ITB in Berlin held in March 2012. 

 

Progress towards benchmarks 

 

Out of 6 bench marks, 4 were completed, 1 is ongoing (the project website) and one was 

cancelled/dropped due to other priorities.  

 

BENCHMARK STATUS 

Activity 1: Conduct targeted marketing for NNP 

Merchandise prototypes developed 

and approved by RDB for stocking 

(October  2011) 

Completed. Outsourced Nyungwe “branded” 

prototypes (e.g., baskets) produced and procured 

during the last quarter were given to the Kitabi 

women‟s group to be sold as their members gain 

the skills required to produce quality products 

(branded and otherwise) independently. 

Additionally, during this quarter, NNP “branded” T-

shirts and hats were designed and will be produced 

in May 2012 and distributed to the targeted 

cooperatives for sale.  

All Year 2 marketing materials 

developed (November 2011) 

Completed. We developed a small format trail 

guide, an online birding segment and a birding 

brochure. We also produced a trail brochure for 

each of the Park‟s 12 trails and a general Park 
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BENCHMARK STATUS 

brochure. These brochures are currently being 

uploaded on the RDB website. We printed 3000 

copies (total) of these brochures which were used 

by RDB during ITB in Berlin. 

RDB-NNP participation at UK Bird 

fair and World Travel Market (WTM) 

(November 2011) 

Completed. Although RDB chose not to participate 

in this year‟s Bird Fair, through SW Associates, we 

actively facilitated RDB‟s participation at WTM and 

ITB in November 2011 and March 2012 

respectively. 

At least 1 Nyungwe article published 

in the regional media (January 

2012) 

Completed. Published a “Walk on the Wild Side” 

article on two great experiences in Nyungwe, in 

RwandAir's in-flight magazine (Aug – Oct. issue), 

written by Jeremy Head. 

Sponsored presentation on Nyungwe 

at the Africa Travel Association‟s 

(ATA) annual seminar (March 2012) 

Dropped. The ATA seminar was held the week 

after ITB Berlin and neither RDB nor Scott Wayne 

Associates had the time to put together a 

presentation for the seminar as all efforts were 

focused on ITB.  

Activity 2: Upgrade e-marketing and use of new media to promote NNP 

Project website fully functional 

(September 2011) with updates 

made and new content added 

monthly (October 2011) 

Delayed. During Year 2,  we embarked on the 

process of transferring the 25 pages of content 

developed under the project website to the 

rwandatourism.com/Nyungwe website. However, 

transfer of this content has been an extremely slow 

process, due in major part to the fact that RDB now 

wants to completely redesign the 

rwandatourism.com website using an outside 

contractor, and nobody knows how long that will 

take. Thus, we have decided to revert to the 

NyungwePark.com website and position it more as 

a Nyungwe Nziza project site and include links to 

RwandaTourism.com for the general travel sections. 

We now expect this website to be fully functional by 

the end of June 2012.  During the last year of the 

project, we will determine who is best suited (RDB 

or the private sector) to actually take over certain 

pages of the project site, and develop a plan for 

content transfer.  We have already had some 

preliminary discussions with RTTA on the possibility 

of  adding our content to their website and they 

seem receptive to this.   

        Source:  Nyungwe Nziza, RDB/NNP and Scott Wayne Associates (SWA) records. 
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C.1.3.3   PIR 7.4.1.3 - IMPROVED INTEGRATION BETWEEN COMMUNITIES AND THE 

ECOTOURISM VALUE CHAIN 

 

Nyungwe Nziza‟s Year 2 progress towards PIR 7.4.1.3 targets is summarized below. 

 

Indicator Base 

line  

 Target 

Year Two 

 Actual  

Year Two 

Indicator 7.4.1.3.1: Threat levels in 

selected critical buffer zone areas 

reduced (percentage reduction) 

0 0% (no 

change)  

TBD 

Indicator 7.4.1.3.2: Number of 

community-based attractions and 

tours available for sale  

1 1 2 

Indicator 7.4.1.3.3: Number of 

consolidated ecotourism and related 

small to medium enterprises (SME) 

that are fully operational 

0 1 0 

Indicator 7.4.1.3.4: Number of 

community/private sector 

partnerships developed and in 

operation 

0 1 0 

Indicator 7.4.1.3.5: Amount of private 

sector resources leveraged for 

community initiatives 

0 $250,000 0 

 

 

Achievements  

 

Indicator 7.4.1.3.1: Threat levels in selected critical buffer zone areas reduced 

(percentage reduction):  

 

Although we have not measured this indicator as yet, we have begun to lay the groundwork for doing so 

at the end of Year 3 through two mechanisms: 

 

 A baseline survey among households, local authorities, and NNP management was conducted 

during Year 1 which will help us determine our progress in achieving our target of “no change” 

for Years 1 – 3.  Additionally, the results from the socio-economic survey among Impact 

Nyungwe contest winners indicate that most of the communities bordering Nyungwe are very 

active in various economic activities including farming and small business initiatives including 

CBET, rather than depending on NNP.  

 We have accessed WCS‟s geo-referenced time series threats data for NNP, and began contrasting 

WCS threats data with Nyungwe Nziza CBET activities. A preliminary analysis with 2010 threats 

data is presented in Figures 1 and 2 below. Once 2011 are available (and we obtain 2009 data 

from WCS), we will be able to visually determine threat trends in our CBET target areas. 
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Figure 1: Distribution of fires, mining and tree cutting in NPP in 2010 
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Figure 2: Distribution of snares in NNP in 2012 

 

 

Indicator 7.4.1.3.2: Number of community–based attractions and tours available for sale   

 

During Year 2, two out of four Impact Nyungwe Contest winners‟ products became available for sale, 

thus doubling our Year 2 target. 

 

In-kind support (camping equipment , cultural troop attire, accessories, and signage) was provided to the  

Banda Community whose offerings includes a range of day or overnight camping and cultural options for  

tourists visiting NNP. In addition, the Kitabi Handicraft Women‟s Cooperative opened in Year 2 and is 

selling a range of locally made handicrafts, sweaters, neck scarves, and refreshments for tourists. 

 

During Year 2, we also supported the Cyamudongo Tourism Promotion Cooperative with the 

construction of a kiosk for selling handicrafts and refreshments to visitors who partake in chimp trekking 

excursions in NNP. The Cyamudongo product should be available for sale by September/October 2012. 
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In-kind support (construction, uniforms and accessories) is being provided to the Friends of Nyungwe 

Cultural Village in anticipation of their opening tentatively scheduled for July 2012.     

 

 

Indicator 7.4.1.3.3: Number of consolidated ecotourism and related SMEs that are fully 

operational   

 

Although Banda is approaching SME status, it must be said that none of the four SGF-supported 

cooperatives are fully operational as SMEs. However, with the imminent implementation of the training 

plan developed under the training and capacity needs assessment, we expect all four cooperatives to be 

fully operational by the end of Year 3, and should have no problem in meeting our cumulative Year 3 

targets.  

 

 

Indicator 7.4.1.3.4: Number of community/private sector partnership developed and in 

operation 

 

During Year 2, we focused on improving the quality and standards of CBET activities, and developing 

them into saleable and attractive products where local tour operators will be interested in investing, thus 

no community-private sector partnerships were developed. Nevertheless, several operators have already 

expressed interest in Friends of Nyungwe and Cyamudongo Tourism Promotional Cooperative, with the 

latter offering a particularly interesting possibility for a community-private sector partnership for 

accommodation establishment. We expect this interest to increase in Year 3, and should be able to meet 

Year 3 cumulative targets.  

 

 

Indicator 7.4.1.3.5: Amount of private sector resources leveraged for community 

initiatives:   

 

We were not able to leverage private sector resources under the CBET program as anticipated, but we 

expect to make significant gains in Year 3 to help meet our target. Although the Banda and Kitabi 

products are already available for sale, beginning in May 2012 with the Friends of Nyungwe Cooperative, 

all four CBET initiatives will be launched, and this has already generated considerable interest in terms of 

local tour operators, and other private investors.  A major initiative in Year 3 is to assist/facilitate the 

development of partnerships between communities and tour operators to both promote and financially 

support promote the CBET products. 

 

Progress towards benchmarks 

 

Out of 7 bench marks, 5 were completed, 1 – the development of viable CBET business plans has been 

delayed until Year 3, and 1, development of a voucher program, has been dropped at least for Year 2 and 

Year 3, given that the targeted cooperatives have very limited capacity to implement a voucher-type 

training program.    
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BENCHMARK STATUS 

Activity 1: Impact Nyungwe Contest winner’s small grant implementation progress 

At least 3 community-based 

tourism-related grants awarded 

(June 2011) 

Achieved. A total of four grants were awarded on 

September 14, 2011; Kitabi Handicraft Women‟s 

Cooperative (KHWC), the Cyamudongo Cultural 

Sanctuary Project, the Friends of Nyungwe (FON) 

Cultural Village, and the Banda Pillar of Nature 

Project 

Activity 2: Conduct capacity and training needs assessment survey among Impact 

Nyungwe Contest winners. 

Capacity and training needs 

assessment conducted among the 

targeted cooperatives ( Impact 

Nyungwe Contest winners) 

Completed in January 2012. A final assessment 

report was approved by USAID followed by an 

RFA for business development services (BDS) 

service providers to conduct trainings in specific 

areas provided in the assessment report.  

Activity 3: Provide continuous technical assistance for CBETs/capacity building 

Awardee capacity development 

training needs assessment report 

(June 2011) 

Completed. As per the above. 

BDS providers selected (June 

2011)  

Completed. Six BDS service providers were 

selected in October 2011 during the capacity and 

training needs assessment as per the above.  

Training plan/curriculum developed 

and approved by awardees and 

Nyungwe Nziza  (July 2011) 

Completed. The training needs assessment 

provides a detailed training plan and curricula 

which will be used for all CBET training programs 

in Year 3. Training will begin in early May 2012. . 

At least three viable business plans 

developed  by awardees 

(September 2011)  

Delayed until December 2012. The development 

of viable business plans is based in great part on 

the training needs assessment, and 

implementation of the training programs in 

business skills and business plan development to 

begin in early May 2012. We expect this training 

program to be completed within a 10 month 

period after which, awardees should be able to 

develop viable business plans.   

(Voucher program designed and in 

place - March 2012) 

Dropped. Currently, none of the targeted 

cooperatives have the capacity to implement a 

voucher-type training program. Once the 

cooperatives have been trained in all the modules 

identified in the training needs assessment, we 

will reevaluate their capacity to implement a 

voucher training program.  

Source: Nyungwe Nziza records. 

 

 

 

  



` 

NYUNGWE NZIZA SECOND ANNUAL REPORT: MARCH 24, 2011 – MARCH 23, 2012 28 

C.1.3.4  PIR 7.4.1.4: IMPROVED POLICY AND ENABLING ENVIRONMENT FOR 

ECOTOURISM  

 

Nyungwe Nziza‟s progress towards PIR 7.4.1.4 targets is summarized below. 

 

Indicator Base- 

line  

 Target 

Year Two 

 Actual  

Year Two 

Indicator 7.4.1.4.1: Increased visitor 

satisfaction 

TBD  0 0  

Indicator 7.4.1.4.2:  Positive policy 

environment for investment in 

tourism development in and around 

NNP 

- 0 0 

 Source: Nyungwe Nziza records. 

 

Achievements  

 

Indicator 7.4.1.4.1: Increased visitor satisfaction:   

 

Although there is no target for this indicator for Year 2, the pricing study provides for an extensive 

customer satisfaction survey which will serve as a baseline to measure this indicator in Year 3. Indeed 

NNP‟s Tourism Warden has adopted our  survey questionnaire in order to conduct an independent “RDB”  

follow on customer satisfaction survey currently scheduled for  June/July 2012.   

 

 

Indicator 7.4.1.4.1: Positive policy for environment for investment in tourism 

development in and around the NNP:   

 

This indicator is defined as the percent increase in private investment dollars in the development of 

tourism products in and around NNP.  Although there is no target for this indicators for Year 2, there is 

considerable private sector interest in investing in Nyungwe, However, continued delays in approval of 

the National Concessions Policy, combined with RDB‟s arbitrary increase in the price of gorilla permits 

(and the as yet unknown impact that this may have on Nyungwe tourism) may hamper our ability to 

achieve Year 3 targets. To this end, during Year 3, we will issue a Request for Proposals for 

accommodation development outside the Park. 

  

 

Progress towards benchmarks 

 

Out of 7 benchmarks, 3 were completed, 2 have been delayed to April 2012 and 2 were dropped, one as a 

result of travel timing issues, and one – development of specialized guides “white paper,” based on our 

decision not to undertake any additional policy initiatives with RDB.  
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BENCHMARK STATUS 

Activity 1: Work with RDB to optimize pricing for improved visitor satisfaction 

Report on preliminary (low 

season) results and on potential 

and issues (May 2011) 

Dropped. Problems in obtaining travel clearance for 

DAI‟s Tourism Specialist, Miguel Baca, along with Mr. 

Baca‟s previous commitments, obliged us to conduct 

only a high season survey.  

Contingent valuation study and 

management cost analysis final 

report including 

recommendations on entrance 

fees (August 2011)  

Completed. The report was finalized in February 

2012 and circulated to USAID, RDB and the private 

sector for review and comment.   

Presentation of 

recommendations to RDB and 

other stakeholders (August 

2011) 

Completed. On March 16, 2012, Jane Moore, the 

USNPS Fee Specialist and coauthor of the report did 

a PowerPoint presentation on the report to RDB, the 

private sector and USAID.  

Activity 2: Support RDB to finalize the concessions policy 

No specific benchmark for this 

activity under the Year 2 Work 

Plan 

Although there is no specific benchmark for this 

activity, during Year 2, Nyungwe Nziza spent 

considerable time and resources assisting RDB to 

finalize the National Concessions Policy, draft the 

“Protected Area Concessions Management Program 

Guidelines” and develop a Policy Proposal for 

Cabinet and a Cabinet Paper. We understand that the 

Policy is now with RDB‟s CEO who is leading 

additional consultations with stakeholders and that 

the Policy is expected to be submitted to Cabinet 

sometime during Year 3.   

Activity 3: Assist RDB in the implementation of the concessions action program 

for NNP 

Concessions Action plan 

stakeholder meeting held (April 

2011) 

Dropped.  We had planned to convene this meeting 
with RDB and the private sector (RTTA and the 
Tourism Chamber) once the National Concessions 
Policy was approved. However as the Concessions 
Policy has yet to be submitted to Cabinet let alone 
approved, and as the Concessions Action Plan has  
been included in the draft Nyungwe National Park 
Management Plan (2012 – 2021), we have decided to 
drop this benchmark. Instead, during Year 3, we will 
focus our efforts on helping NNP management to 
develop management actions and activities, input 
requirements, responsibilities and a timeframe for 
accomplishing Action Plan objectives. This will also 
include integration of Diane Gayer‟s work on 
sustainable ecolodge planning and design.  
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BENCHMARK STATUS 

Road map for Action Plan 

implementation developed and 

approved (May 2011) 

Delayed. As per the above. 

Action Plan integrated into draft 

NNP Management Plan (June 

2011) 

Completed (December 2011). The Action Plan has 

been included in the draft Nyungwe National Park 

Management Plan (2012 – 2021).  Specifically, the 

Management Plan states that the Action Plan is an 

“important starting point for facilitating private 

investment in appropriate NNP visitor attractions.” As 

noted above, during Year 3, we will assist NNP 

management to develop management actions and 

activities, input requirements, responsibilities and a 

timeframe for accomplishing Action Plan objectives.   

Activity 4: Support  RDB in developing a specialized guides policy 

Specialized guide white paper 

produced and circulated to 

stakeholders (August 2011) 

Dropped.  On reflection on how much we have 

achieved in terms of assisting RDB with various policy 

initiatives, particularly the National Concessions 

Policy and the Nyungwe Pricing Policy, our general 

conclusion was that in spite of considerable time and 

resources invested in these two policy initiatives, to 

date there is little to show for our efforts. Thus, we 

decided to drop the specialized guide policy initiative 

and associated benchmarks. 

Source: Nyungwe Nziza records. 
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C.1. 3.5  PIR 7.4.1.5: IMPROVED RDB, PRIVATE SECTOR AND COMMUNITY FOR 

ECOTOURISM PLANNING AND MANAGEMENT  

 

Nyungwe Nziza‟s Year 2 progress towards PIR 7.4.1.5 targets is summarized below. 

 

Indicator Base 

line  

 Target 

Year Two 

 Actual  

Year Two 

Indicator 7.4.1.5.1: Number of tour 

operators/tourism-related enterprises 

applying for impact investment funds 

0  -  - 

Indicator 7.4.1.5.2: Increased 

capacity of targeted community 

organizations/cooperatives to 

manage community-based 

ecotourism initiatives   

0 5% Pending 

Indicator 7.4.1.5.3: Increased 

capacity of RDB to assess the 

potential environmental impact of 

tourism in NNP  

0 - - 

Indicator 7.4.1.5.4: Increased 

capacity of RDB to use GIS as a park 

planning and management tool  

1 1 Dropped 

Indicator 7.4.1.5.5:  Number of guide 

certification or other “official 

recognition” guide training programs 

in place and functioning 

0 1 1 

Indicator 7.4.1.5.6: Increased 

capacity and ability of RDB to 

conduct market analyses and to 

provide accurate and timely market 

intelligence to local communities and 

the public and private sectors 

 0 - 

  Source: Nyungwe Nziza records. 

 

Year 2 Achievements 

 

Indicator 7.4.1.5.1: Number of tours operators /tourism related enterprises applying for 

impact investments funds   

 

There were no targets established for this indicator for Year 2. However, during the fourth quarter of Year 

2, our Tourism Impact Investment Specialist Keith Dokho, conducted an assessment of selected tourism-

related SMEs‟ capacity and needs with regards to meeting impact investment criteria and selected SMEs 

to participate in the training program. Mr. Dokho also adapted the Impact Reporting and Investment 

Standards (IRIS) model to proactively prepare Rwanda tourism SMEs to meet these investment criteria; 

and 2) developed a pilot capacity building and support program for Rwandan SMEs. In June 2012, Mr. 

Dokho will implement Phase II of the pilot program by training the targeted SMEs in IRIS standards, and 
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working with them to develop proposals for accessing impact investment funds, thus laying the 

groundwork for meeting Year 3 targets.  

 

 

Indicator 7.4.1.5.2: Increased capacity of targeted community/organizations/cooperatives 

to manage community–based ecotourism initiatives 

 

Increased capacity is measured by the percent increase in the number of annual visitors to target sites, 

income from tourism per capita (by member), and the change in the rate of requests by visitors for 

information. Although we expect that we have met this modest Year 2 target in Banda, we have not had 

the time to measure actual achievements.  Moreover, the implementation of the recommendations and 

training programs stemming from the capacity and training needs assessment will help us to ensure 

cooperative training programs respond to needs that are genuine and most pressing to the particular 

cooperatives and their beneficiaries. Implementation of the needs assessment recommendations will begin 

in May 2012, and in December 2012, we will measure this indicator to determine actual achievements in 

all targeted cooperatives. In any event, we are confident that we will be able to achieve the Year 3 

cumulative target for this indicator of 10%.   

 

 

Indicator 7.4.1.5.3: Increased capacity of RDB to assess the potential environmental 

impact of tourism in NNP: 

 

Although there were no targets for this indicator for Year 2, in December 2011 we trained RDB‟s 

Tourism and Monitoring and Evaluation Wardens in the use of limits of acceptable change approaches in 

measuring environmental impact in Nyungwe.  

 

 

Indicator 7.4.1.5.4: Increased capacity of RDB to use GIS as a park planning and 

management:  

 

NNP Management has shown virtually no interest in acquiring new GIS skills to improve report writing 

and presentations so we have decided to drop this indicator. 

 

 

Indicator 7.4.1.5.5: Number of guide certification or other “official recognition” guide 

training programs in place and functioning   

 

NNP is one of the best bird watching destinations in Africa and is considered by the African Birding Club 

to be the “jewel in Africa‟s crown.”  There are over 280 bird species registered, a vast majority of them 

are rare forest species, including 27 Albertine Rift endemics. Improving the capacity of bird guides is 

critical in ensuring Nyungwe National Park becomes a premier bird watching destination! Hence, 

Nyungwe Nziza was pleased to partner with RTTA, NNP and the Tourism Chamber to conduct a 3 week 

training for 36 RTTA and NNP guides (32 men and 4 women) in bird guiding and interpretation skills, 

focusing on; bird identification, birding and bird guiding, habitat conservation, animal and plant kingdom, 
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customer service, geography/history of Rwanda and tourism products in Rwanda. The colorful closing 

ceremony was held at Kigali Serena, where the trainees and trainers were awarded certificates by 

representatives from USAID, RDB and the private sector. 

 

Additionally, during year 2, we initiated discussions with the Tourism Chamber and RTTA on  

collaboration in the development of a classification and standards program for private sector and RDB 

tour guides. Although focusing only on RDB guides, this activity is highlighted in NNP‟s General 

Management Plan:   

 

“For existing NNP tourism staff, an important activity to be undertaken under this 

management action will be the introduction of professional guide standards for the NNP, 

and the provision of the necessary training to ensure that staff meets these standards. The 

introduction of such a scheme should ideally be introduced by RDB on a system wide 

basis rather than just in NNP, and should draw on similar professional guide schemes in 

operation elsewhere in East Africa.” 

 

 

Indicator 7.4.1.5.6: Increased capacity and ability of RDB to conduct market analyses and 

to provide accurate and timely market intelligence to local communities and the public 

and private sectors: 

 

Although there were no specific targets for this indicator for Year 2, the absence of Tourism and 

Conservation Department marketing staff precluded us from laying the groundwork for this activity and 

associated benchmark.  However, in November 2011, RDB Tourism and Conservation hired a very 

motivated Marketing Division Manager who could take on more of a market analysis role. To this end, 

during our March 21-22, 2012 strategy planning session with RDB, it was generally agreed that market 

analysis skills were becoming increasingly important given such issues as the impact of the increase in 

gorilla permit prices on Rwanda‟s tourism sector as a whole. Several options for building RDB‟s capacity 

to conduct market analyses were discussed ranging from formal training programs and mentoring to RDB 

participation in the “assessment of the impact of the recent gorilla permit price increase on tourism in 

Rwanda with particular emphasis on Nyungwe National Park.” Although no conclusions or way forward 

was reached, we agreed to sit in early April 2012 to discuss this critical issue and chart the way forward.   
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Progress towards benchmarks 

 

Out of 7 benchmarks, 6 were completed, and one – the impact investment training and brokerage program 

-  was partially completed and will be carried over to May 2012.  

 

 

BENCHMARK STATUS 

Activity 1: Build capacity of RDB to assess the potential environmental impact of 

tourism in NNP  

LAC site assessment and monitoring and 

mitigation plan completed and 

disseminated to stakeholders (November 

2011) 

Completed.  The LAC site assessment and 

monitoring and mitigation plan was 

completed and disseminated to 

stakeholders in December 2011.   

Activity 2: Increase Nyungwe Nziza’s and other USAID partners capacity to use 

Geographic Information Systems (GIS) as a project planning and management tool 

Surveys and assessment with future 

recommendations and printed maps (June 

2011) 

Completed.  

GIS training materials that are specific to 

the project and provide a general overview 

of basic GIS skills (June 2011) 

Completed. 

Training sessions conducted (June 2011) Completed. Four Nyungwe Nziza staff was 

trained in a variety of ArcView and other 

GIS applications and use over a period of 

three days.  

Final report describing outlined technical 

recommendations and a strategy for the 

development of GIS capabilities, including 

collection and reporting of spatial data 

relevant to the project (June 2011) 

Completed.  The final draft of the 

consultant‟s report was approved by USAID 

on October 6, 2011.  

Activity 3: Help bring Rwandan small and medium tourism enterprises up to 

standards where they can access private tourism impact investment funds 

Impact investment training and brokerage 

program completed (December 2011) 

Partially completed (February 2012). 

During the Year 2, our Tourism Impact 

Investment Specialist Keith Dokho, 

conducted an assessment of selected 

tourism-related SMEs‟ capacity and needs 

with regards to meeting impact investment 

criteria and selected SMEs to participate in 

the training program. Mr. Dokho also 

developed a pilot capacity building and 

support program for Rwandan SMEs. 

During Year 3 (May 2012), we will 

implement Phase II of the pilot program by 

training the targeted SMEs.   

 Source: Nyungwe Nziza records. 
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C.2  COMPONENT TWO: PROTECTING THE PUBLIC’S HEALTH IN 

AND AROUND THE PARK 
 

Nyungwe Nziza‟s Health Component officially closed operations on February 29, 2012, as the majority of 

USAID earmarked health funds for this component ($300,000) were spent. The following is a summary 

of progress towards targets and benchmarks for Year 2.   

 

C.2.1  PROGRESS TOWARD SO6-LEVEL INDICATORS:  INCREASED USE OF 

COMMUNITY HEALTH SERVICES INCLUDING HIV/AIDS   

 

 

Progress towards Year 2 targets 

 

All SO6 cumulative life of project targets for the Health Component were achieved during the Year 2 as 

described below: 

 

 

Indicator Base 

line  

 Target 

Year 

Two 

Actual  

Year  

Two 

Achievements 

COMPONENT TWO: PROTECTING THE PUBLIC’S HEALTH IN AND AROUND THE PARK 

STRATEGIC OBJECTIVE 6: INCREASED USE OF COMMUNITY HEALTH SERVICES INCLUDING 

HIV/AIDS 

Intermediate Results  IR : 6.1 Improved quality of community health services 

PIR 6.1.1: Improved Training/Training-of-Trainers Programs for Community Health Workers 

Indicator 6.1.1.1 : Master 

trainers trained in giving 

messages and referring 

women for family 

planning/reproductive health 

(FP/RH), HIV/AIDS prevention 

approaches, antenatal care 

(ANC), maternal and child 

health (MCH) 

5 15 15 Achieved. During Year 2, 15 Master trainers 

were trained including: two Master trainers from 

each tea factory (Kitabi, Gisakura, Shagasha and 

Gisovu), eight staff from tea estates, four people 

in charge of Community Health Workers from 

Kitabi, Gisakura, Gihundwe and Twumba health 

centers, two private trainers (teachers from the 

Institute of Nursing and Midwifery who were 

helping during training of peer educators) and 

one staff from RDB.  

Indicator 6.1.1.2: Community 

health workers (CHW)/health 

providers trained by master 

trainers in the above public 

health topic areas 

20 20 20 Achieved. The community health workers, health 

providers and peer educators were trained 

together during Year 2. They were divided into 3 

groups and were trained in maternal/child health, 

HIV/AIDS, family planning/reproductive health, 

rabies and malaria. 

PIR  6.1.2 :  Expanded Capacity and Improved Access to Diversified Health Products and Services 

Indicator 6.1.2.1: Number of 

individuals trained in maternal 

and nutritional health 

5 15 15 Achieved. During the above training of trainers, 

the 15 Masters Trainers were also trained in 

maternal and nutritional health 
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Indicator Base 

line  

 Target 

Year 

Two 

Actual  

Year  

Two 

Achievements 

 

 

IR 6.2: Enhanced knowledge and self efficacy for better health practices 

PIR 6.2.3: Improved alternative channels for messaging and health service provision 

Indicator 6.2.3.1: Number  of 

individuals reached with 

HIV/AIDS prevention 

interventions  

3,000 7,000 15,090 Achieved/exceeded. A total of 15,090 people 

(47% men and 53% women) were reached 

during Year 2 with HIV/AIDS messages (e.g., 

abstinence, being faithful and condom use).  

Indicator 6.2.3.2: Number of 

people that have seen or heard 

a USG-supported family 

planning message outside of 

health clinics and facilities 

7,000 7,000 10,832 Achieved/exceeded. A total of 10,832 people 

were reached during Year 2 with USG-supported 

family planning messages (40% men and 60% 

women 

LINKING COMPONENT ONE AND TWO:  POPULATION, HEALTH AND ENVIRONMENT INDICATORS 

PHE 1: Number of PHE 

educational sessions provided 

in targeted communities 

0 5 5 Achieved. During Year 2, a total of 5 PHE 

educational sessions were organized with two 

Nyungwe Nziza-supported cooperatives 

(Cyamudongo and Banda) where integrated PHE 

messages and information were given in addition 

to sensitization on family planning and HIV/AIDS 

issues. Additionally, a workshop on PHE was 

conducted with 20 participants (CHWs and 

Animators of Conservation (ANICO) attending. 

As a result of this workshop, the CHWs in 

collaboration with ANICOs organized three 

meetings (Busehekeri, Twumba and Kitabi) on 

PHE where they gave integrated messages on 

PHE.  

Source: Jhpiego and Nyungwe Nziza records. 
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C.2.2 PROGRESS TOWARDS PROJECT INTERMEDIATE RESULTS (PIR)   

 

C.2.2.1   PIR 1: IMPROVED WORKPLACE HEALTH PROGRAMS AND MESSAGING 

 

Progress towards Year 2 targets 

All SO6 cumulative life of project targets for the Health Component were achieved during the Year 2 as 

described below. 

 

Indicator Base 

line  

 Target 

Year 

Two 

Actual  

Year  

Two 

Achievements 

PIR 1: Improved workplace health programs and messaging 

Indicator 1:  Individuals 

trained to promote HIV/AIDS 

prevention through other 

behavior change 

0 

 

 

 

10 231 Achieved/exceeded. During Year 2, after the 

master training, a total of 231 peer educators 

were trained in HIV/AIDS prevention. We 

intentionally surpassed the target in order reach 

a larger number of work place staff.  

Indicator 2:  Individuals 

trained in providing family 

planning/reproductive health 

(FP/RH) information,  

0  10 231 Achieved/exceeded. As per the above, the 

same 231 peer educators were trained in family 

planning, reproductive health. 

Indicator 3:  Individuals 

trained in sexually 

transmitted infection (STI) 

prevention 

0 10 231 Achieved/exceeded. As per the above, the 

same 231 peer educators were trained in STI‟s. . 

 Indicator 4:  Individuals 

trained in safe motherhood 

0 10 231 Achieved/exceeded. This target was achieved 

in July 2011 after the completion of peer 

educators training by the master trainers.  In 

collaboration with the management of the tea 

estates, the peer educators were granted 

permission to sensitize both casual and 

permanent staff in tea estates on safe 

motherhood. 

Indicator 5:  Individuals 

trained in making referrals 

0 10 231 Achieved/exceeded. As per the above, the 

same 231 peer educators were trained in making 

referrals. Among these peer educators, 2 people 

(one man one woman) were identified as key 

persons who the other peer educators can refer 

to in making referrals to seek different services 

from each health facilities 

Indicator 6:  Number of 

„healthy workplace‟ curricula 

developed 

0 1 1 Achieved. In December 2011, with assistance 

provided by the healthy workplace consultant a 

healthy workplace training curriculum was 

designed to provide a framework for defining, 

developing and drafting healthy workplace 
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Indicator Base 

line  

 Target 

Year 

Two 

Actual  

Year  

Two 

Achievements 

policies that will help to improve the health and 

wellbeing of employees and their families and the 

productive effectiveness of the tea companies, 

RDB and WCS. 

Indicator 7:  Number of 

baseline knowledge, 

attitudes and practices (KAP) 

surveys in workplaces 

conducted 

1 4 4 Achieved. In February 2011, a baseline survey 

among some casual staff and all permanent staff 

in four tea factories (Kitabi, Gisakura, Shagasha 

and Gisovu) was conducted and a final report 

was forwarded to USAID.  

Indicator 8:  Number of 

education messages 

package designed  for 

managers and employees 

0 4 4 Achieved. After the training of Master trainers in 

May 2011, Jhpiego‟s Education Specialist 

designed a series of education messages on 

maternal health, malaria, rabies, and HIV/AIDS 

Indicator 9:  Number of 

workplace care and 

treatment and/or referral set 

up 

0 1 1 Achieved. After the completion of master trainer 

training and peer educators training, Gisovu tea 

factory - which has a clinic - agreed to work 

closely work with Twumba Health Center (the 

nearest health center to the factory). Staff from 

Twumba health center can come and deliver 

health services within the Gisovu tea factory.  

Indicator 10:  Workplace 

policies developed and in 

place 

0 5 5 Achieved. After finalizing the draft healthy 

workplace policy in December 2011, healthy 

workplace policy dissemination workshops were 

organized for tea estate staff, RDB and WCS. In 

total five healthy workplace policies have been 

finalized (Kitabi, Gisakura, Shagasha, Gisovu 

and RDB), translated into French and 

Kinyarwanda, and have been sent to tea 

managers for dissemination.  

Source: Jhpiego and Nyungwe Nziza records. 

 

  

Progress towards benchmarks 

 

Out of 10 benchmarks, a total of 7 were completed, one was partially completed and two were not 

completed due to Health Component close down (timing and funding constraints).  

  

BENCHMARK STATUS 

Activity 1: Development of workplace programs and messaging 

Baseline Knowledge Attitudes 

and Practices (KAP) survey of 

workplaces conducted and 

report produced (April 2011) 

Completed. The baseline survey and data 

compilation have been completed and a final report 

has been produced.  
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BENCHMARK STATUS 

Workplace policy developed and 

adapted to the specific 

workplace context (May 2011) 

Completed: The draft of healthy workplaces policies 

have been produces and sent to tea managers and 

we are waiting their feedback but as a language 

barrier may be a challenge we are still trying to get a 

professional who can translate the policies in both 

French and Kinyarwanda in order to facilitate other 

staffs to better understand this. . 

Training on health workplace 

policy (June 2011) 

Completed: Training for the first group of 49 staff 

from tea factories was conducted in December 2011, 

and training for the second group of 49 staff was 

completed in January 2012 

Activity 2: Design peers educators training curriculum and conduct trainings 

Education messages for 

managers and employees 

designed (May 2011) 

Completed: Maternal health, malaria, rabies, and 

HIV/AIDS messages have been designed and as the 

peer educators have been trained, they are now able 

to deliver these messages to work place managers 

and employees.  

Training for trainers conducted 

(June 2011) 

Completed:  15 Master trained were trained in May 

2011; two Master trainers from each tea factory 

(Kitabi, Gisakura, Shagasha and Gisovu), eight staff 

from tea estates, four people in charge of Community 

Health Workers from Kitabi, Gisakura, Gihundwe and 

Twumba health centers, two private trainers and one 

staff from RDB who will help in training the peers 

educators from tea estates, RDB and WCS.. 

Workplace care and treatment 

and/or referral set up in at least 

two workplaces (August 2011) 

Completed:  After the initial peer educators training, a 

workplace care and treatment referral system has 

been established where there are two people (one 

man and one woman) in each workplace in charge of 

referring people to health facilities to seek different 

services. They closely collaborate with CHWs and 

health providers from the nearest health center.  

Activity 3: Health Component Close out 

Letters to tea managers, RDB 

and WCS sent (September 

2011) 

Completed. Work place partners and the mayors of 

Nyamagabe, Nyamasheke and Rusizi Districts were 

informed in early February that Nyungwe Nziza‟s 

health component was closing operations on February 

29, 2012.  

Meeting with tea managers, 

RDB and WCS organized 

(November 2011) 

Not achieved. Originally, we had planned to have a 

close out meeting with health component stakeholders 

to ensure that certain activities – particularly the 

health work place policy initiative – would continue 

without input from Nyungwe Nziza. Unfortunately, we 

ran out of time and funding before this could be 

accomplished.  
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BENCHMARK STATUS 

Activities handed over 

(November-December 2011) 

Not achieved. Per the above.   

Final report and presentation 

prepared and delivered 

(December 2011) 

Partially completed. A final report was forwarded to 

the Contracting Officer's Technical Representative 

(COTR) for review and comment on March 15, 2012. 

Although Jhpiego had originally intended to do a 

presentation of health component achievements to 

USAID and other stakeholders, time and funding 

constraints precluded working on this activity.  

Source: Jhpiego and Nyungwe Nziza records. 
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C.3  CROSS CUTTING ACTIVITIES AND PERFORMANCE 

MANAGEMENT PLAN 
 

Certain activities cut across Nyungwe Nziza‟s ecotourism and health components and affect almost all 

Nyungwe Nziza‟s activities to a greater or lesser degree.  These include environmental compliance, 

gender, the Dedicated Nyungwe Public-Private Partnerships Fund and the Small Grants Fund. A summary 

of benchmark achievements for these activities and the Performance Management Plan for Year 2 is 

provided below.    

 

 

ENVIRONMENTAL COMPLIANCE 

 

Achievements 

 

Year 2 highlights of our environmental compliance-related achievements act ivies are presented below:  

 

Environmental Review Forms 

 

The following Environmental Review Forms (ERF) were prepared and submitted to USAID for review 

and approval: 

 

 Environmental Review Form for a Grant to the Cyamudongo Tourism Promotion Cooperative  

for a project entitled “Cyamudongo Cultural Sanctuary Project;” 

 Environmental Review Form for a Grant to the Friends of Nyungwe Cooperative for a project 

entitled “Friends of Nyungwe Community-Based Tourism Initiative;” 

 Environmental Review Form for a Grant to Kitabi Handicraft Women‟s Cooperative for an 

project entitled “Basket, Tourism Pillar of Nyungwe;” 

 Environmental Review Form for a Grant to the Pillar of Nature and Tourism Promotion for a 

project entitled “Ecotourism Strengthening in Banda;”  

 Environmental Review Form for Trail Rehabilitation Activities, Nyungwe National Park (NNP); 

and  

 Environmental Review Form for Renovation of the Water System and Visitors Center and 

Reception Building at Uwinka, Nyungwe National Park  

 

Early during the sixth quarter, all ERFs were approved by USAID and the trail rehabilitation and Uwinka 

construction activities were approved by RDB on August 8, 2011. However, the issue of rebuilding the 

boardwalk in Kamiranzovu is still unresolved; RDB has yet to submit a request for authorization  for the 

project to work in Kamiranzovu under Article 87 of the organic law on environment. This Article states 

that “it is prohibited to construct houses in wetlands (rivers, lakes, big or small swamps), in urban or 

rural areas, to build markets there, a sewage plant, a cemetery and any other buildings that may damage 

such a place in various ways. All buildings shall be constructed in a distance of at least twenty (20) 

meters away from the bank of the swamp. If it is considered necessary, construction of buildings intended 

for the promotion of tourism may be authorized by the Minister having environment in his or her 
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attributions.  It is also prohibited to carry out any activities, except those related to research and science, 

in reserved swamps. The order of the Minister having environment in his or her attributions determines 

the list of plains in which construction is not permitted and the swamps that are reserved according to 

assessments of the experts.”  

 

Five Year Trail Management Plan 

 

The USNPS 5 Year Trail Management Plan was completed and submitted to RDB and USAID for review 

and comment. The plan includes a trail management policy framework that provides direction on how 

RDB: 1) could manage, develop, maintain and assess the condition of NNP trails in the future; and 2)  

how  NNP‟S facilities and operations could  demonstrate environmental leadership by incorporating 

sustainable practices to the maximum extent practicable in planning, design, siting, construction, and 

maintenance.  

 

Monitoring compliance  

 

Although all the above activities were monitored in terms of compliance with the ERFs, particular 

attention was paid to ensuring that the contractor selected for the renovation of Uwinka structures 

followed the provisions contained in the ERF for “Renovation of the Water System and Visitors Center 

and Reception Building at Uwinka, Nyungwe National Park.” The ERF was in fact included in the 

contractor‟s contract and the contractor is legally bound to abide by the ERF‟s provisions.     

 

 

Progress towards benchmarks 

 

BENCHMARK STATUS 

ERFs completed for all trail upgrade 

activities by (June 2011); 

Completed. The ERR for trail 

rehabilitation/upgrade activities was 

submitted to USAID on June 7, 2011 and 

approved on June 28, 2011. RDB approval 

was received on August 8, 2011. Ministry of 

Environment authorization under Article 87 

of the Organic Law on the Environment is 

still pending for renovation of the boardwalk 

in Kamiranzovu.  
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BENCHMARK STATUS 

ERF completed for proposed 

Uwasenkoko Birding Site (June 2011); 

 

 

 

  

Delayed. The concept paper for 

Uwasenkoko is still in draft and has not been 

circulated to USAID and RDB for review. 

This activity has been carried forward to 

Year 3 work plan implementation since the 

contractor did not manage to finalize the 

concept papers during the quarter. We 

expect the concept paper to be finalized in 

May 2012 at which time it will be circulated, 

and if approved by RDB, we will proceed 

with ERF development and approval. We will 

also seek to obtain authorization from RDB 

regarding our planned intervention in the 

replacement of the board walk.  

Five Year Trail Management Plan with 

environmental annex produced (July 

2011).  

Completed. The draft Five Year Trail 

Management Plan was completed in March 

2012 and distributed among RDB and 

stakeholders for review. The environmental 

annex will be finalized and adopted to the 

individual trail repairs we are planning to 

conduct in Year 3 work plan implementation.  

 

 

 

INTEGRATING WOMEN INTO NYUNGWE NZIZA ACTIVITIES  

 

Achievements 

 

Our gender equality and female empowerment activities target two main outcomes:  

 Reduced gender disparities in access to, control over and benefit from resources, wealth, 

opportunities and services; and   

 Increased capability of women and girls to realize their rights, determine their life outcomes, and 

influence decision making in households, communities, and societies.  

 

During Year 2, we undertook two major activities that will help lay the groundwork for achieving these 

outcomes: 

 

Socioeconomic survey 

 

During Year 2, in the context of the Impact Nyungwe contest small grants program, we designed and 

implemented a socio-economic baseline survey to measure changes in women‟s (men‟s) 

condition/positive relation to women (men) over time, in terms of cooperative management and decision 

making. The questionnaire included general information on cooperative demographic composition, 

financial data, production and market data and partnerships and disaggregates survey finding, conclusions 

and recommendations by gender.  
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Training needs assessment 

 

During the Year 2, we conducted a capacity and training needs assessment among the impact Nyungwe 

contest winners. A major component of the assessment was to examine gender empowerment issues 

among the targeted cooperatives. Some of the key recommendations stemming from the capacity need 

assessment with regard to gender include:  

   

 Gender empowerment (ensure that women actively participate in all training sessions, plus during 

the BDS training we will specifically target literacy and numeracy training for women in 

collaboration with local authorities);  

 Assisting cooperatives to fashion themselves as institutions that are specifically oriented towards 

addressing the needs of their women members/entrepreneurs, especially in leadership positions; 

 Supporting cooperatives to strategically forge partnerships with development agencies that are 

looking into empowering the rural poor and women in order to get support for their development 

and operations; and  

 Encouraging women‟s participation in the governance of the cooperatives to create a balance 

since few women are members of the executive committees is an expression of their 

underrepresentation in the governance of the cooperatives. 

 

The training plan and associated curricula provided in the assessment and to be implemented next quarter,  

has been designed to ensure that the results, conclusions and recommendations capture the needs of men 

and women in order to promote gender equality. 

 

Other  

 

In terms of specific actions to better integrate women into Nyungwe Nziza activities, we successfully 

negotiated with the Friends of Nyungwe Cooperative to showcase and sell Kitabi Handicraft Women‟s 

Cooperative handicraft products rather than produce and sell their own handicrafts. To our knowledge, 

this is the first time such collaboration has happened in Nyungwe,  and hopefully indicates a change in 

mentality in terms of  reducing gender disparities in access to wealth, opportunities and services.  

 

 

Progress towards benchmarks 

 

N/A 
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TRAINING CONDUCTED 

 

Achievements 

 

During the quarter, we trained a total of 629 people (384 men and   245 women) in the following subject 

areas:  

 

 36 RTTA and NNP Guides  were trained in birding and interpretation skills (32  men and 4 

women); 

 25 Conservators and Animators and Community Health Workers from Nkungu, Bushekeri, 

Kamembe and Gihundwe Sectors trained in Population Health Environment   (17 men and  8 

women);   

 13 Gisovu Tea Factory staff  trained in Health Environment messages(5 men and 8 women) ; 

 120 Tea factories staff from Gisakura, Gisovu and RDB, WCS and Health centers  staff trained 

Peer Educators on MCH, family planning and reproductive health, HIV/AIDS, malaria and 

Rabies (78 men and 42 Women) 

 218 Tea factories staff from Gisakura, Gisovu and RDB, WCS and Health centers  staff  trained 

in Health Workplace policy(139 men and 79 women)  

 97 Tea estate cooperatives members(64 men and 33 women) from Gisakura, Shagasha and 

Gisovu trained on HIV/AIDS, MCH, FP/RH, malaria  

 33 Tea factory(12 men and 21 women) from  Gisakura, Kitabi, Shagasha, Gisovu trained in First 

Aid  

 7 KHWC members (all women) were trained (training of trainers) in sweater making, plastic bag 

making, and basic business skills; and 

  80(37 men and 43 women) cooperative members (grantees/Impact Nyungwe Contest winners) 

were trained in basic monitoring and evaluation techniques (data collection, developing and 

designing formats for key indicators, and developing frameworks for annual project reviews.       

 

Copies of the training summary for these activities are provided in Appendix A. 

 

Additionally, during Year 2, we were informed by USAID that the Mission wants to streamline data 

collection, processing, and reporting so that Implementing Partners should be given full access to the 

USAID web-based training programs tracking and reporting (TraiNet) system to be able to perform both 

data collection and entry into the system on their own. In such a case, the process would be faster and 

more efficient, and the Mission would oversee, verify, and approve the information in the system for 

accuracy and advise on errors that should be addressed. 

 

Thus, we have registered with TraiNet and have begun entering into the system all of our training reports 

covering the first and second quarters of FY2012 (i.e., October 2011– March 2012).    
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Progress towards benchmarks 

  

BENCHMARK  STATUS 

Training reports submitted to the 

COTR and TraiNet on a 

quarterly basis.  

Completed. All training sessions conducted during 

Year 2 were re-coded on the appropriate form and 

were submitted to the COTR (attached to quarterly 

reports); data for the 3
rd

 and 4
th
 quarters were entered 

in TraiNet. 

Source: Nyungwe Nziza records. 

 

 

PERFORMANCE MANAGEMENT PLAN 

 

Year 2 achievements 

 

Internal benchmark and indicator tracking system 

 

We have designed and implemented a robust internal benchmark and indicator/target tracking system that 

enables us to better track progress towards targets and benchmarks and targets, and better address 

implementation issues before they become real problems. This system includes a grant tracking system, 

an indicator performance tracking table and a benchmark tracking table which organizes implementation 

data and records by component, IR and PIR. This system has been installed on our internal common drive 

and on our Technical Administration Management Information System (TAMIS) and is available and 

accessible to all staff in real time. The Monitoring and Evaluation Specialist updates and consolidate staff 

input and identifies critical issues and flag these for project management action.  

 

We also began laying the groundwork for the addition of a Geographic Information System (GIS) 

component to the tracking system which will link project activities and results to both a Google Earth 

based platform and National Land Center GIS data including orthophotos. This will enable us to generate 

both written and visual progress reports and activity updates. 

 

 

National Land Center (NLC) GIS layers 

 

We obtained all NLC  Geographic Information System (GIS) data sets (including orthophotos) from 

WCS, along with WCS‟s threats data, and “reduced” the NLC data set to the Nyungwe and Cyamudongo 

areas. Having access to these layers has greatly facilitated our work. Most recently, our Monitoring and 

Evaluation (M&E)/GIS specialist worked with our ecolodge design specialist, Diane Gayer, to GPS/map 

the proposed concession sites, upload the data on ArcGIS and then overlay this data on NLC orthophotos 

and other GIS layers to produce a variety of maps for each concession site.  
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TraiNet 

As noted above, we have registered with TraiNet and have begun entering into the system all of our 

training reports covering the first and second quarters of FY2012 (i.e., October 2011– March 2012).    

 

 

Monitoring and evaluation training for grantees (Impact Nyungwe Contest winners)   

 

Our M&E Specialist provided M&E training to our four grantees under the Impact Nyungwe 

Contest/Small Grants Program. The objective of this training was to help grantees developed and 

implement a basic M&E system that would mesh with Nyungwe Nziza‟s M&E system in terms of 

reporting, but would also respond to grantees‟ particular M&E needs. Specifically, the training focused 

on: 

1. Working collaboratively with/train grantees to develop reliable data sources and improve and 

refining their collection and analysis of monitoring data; 

2. Supporting processes to review the quality of existing grantee project data, data collection 

methods and the degree to which the existing data will provide good information; 

3. Supporting grantees to design formats for key indicators, recording and reporting process to 

monitor outcomes and impacts of their activities ; and  

4. Developing frameworks for annual project reviews, participatory impact assessments, process 

monitoring, impact monitoring and assessing lessons learned. 

 

 

Performance Management Plan Revisions 

 

Drawing on our own internal analyses and the results of the meeting with MEMS, a revised PMP 

(Version 2.0) was prepared and submitted to USAID and was approved on June 14, 2011.   

 

Version 2.0 retains many of the original features of the Year 1 PMP but includes a modified list of 

indicators and revised targets for certain indicators that will allow a more precise measurement of 

Nyungwe Nziza achievements.  Additionally, in some instances, the wording and/or definitions of some 

indicators, definitions of key concepts, and the methodology for data collection have been modified in 

order to provide a more accurate and precise measure of the program‟s achievements. These clarifications 

are also intended to ensure that technical partner agencies can easily understand how targets are 

calculated and measured.   
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Progress towards benchmarks 

 

BENCHMARK STATUS 

Revised Performance 

Management Plan  submitted to 

USAID by April 15, 2011 

Completed: The revised PMP (Version 2.0) was 

submitted to USAID on June 2, 2011 and approved on 

June 14, 2011. 

FY Annual Performance Reports 

submitted to USAID  

Completed: The Annual Performance Report for FY 

2011 was uploaded on the MEMS website on October 

27, 2011. 

Internal benchmark and indicator 

tracking system developed and 

in place by April 30, 2011 

Completed. The internal benchmark and indicator 

system was developed during the sixth quarter, and it 

has now become operational and accessible for all 

Project staff. The system is available in our internal 

common drive and TAMIS. 

 Source: Jhpiego and Nyungwe Nziza records 

 

 

 

C.4 PROJECT MANAGEMENT AND ADMINISTRATION 
 

Year 2 achievements 

 

During Year 2, we continued to provide effective administration and logistical support to both the 

program and staff, while assuring contract compliance. Highlights for the year include: 

 

 VAT refunds.  The project worked with the Rwanda Revenue Authority (RRA) to adopt a 

system to claim back VAT based on a certain level of VAT accrual; per RRA instructions, we 

now only submit reimbursement requests when we have accumulated at least $3000 in VAT 

charges.  

 

 Internal Audit: DAI usually carries out internal audits for its projects around the world in order 

to ensure that proper management procedures have been implemented and to determine the 

adequacy and effectiveness of the general control environment over a certain period of 

performance. In this respect, we hosted a three person Internal Audit team from August 15-19, 

2011. The Team‟s scope of work was to identify any areas in operations, financial reporting and 

compliance etc. that could be strengthened and provide objective assurance of the overall control 

environment.  Particular areas reviewed were:  

 

o Soundness, adequacy, and effectiveness of accounting, financial, and operating policies, 

procedures, and controls of the field project; 

o Reliability and integrity of accounting, financial, and operating information; 

o Compliance with policies, plans, and local government regulations; and  

o Accuracy and validity of contractual costs. 
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Although no major issues were found, the Team made a number of recommendations with regard 

to strengthening project controls, all of which have been implemented.  For example, the Team 

recommended that:  

 

o Employment agreements should be reviewed and amended to include all forms of 

remuneration;   

o Project management should conduct occasional spot checks or devise an alternative 

system to ensure timesheets are completed by project staff on a daily basis as per DAI 

and USAID regulations; 

o A review of personnel files be conducted to ensure that the following documents are 

included: 

 

 Employment Agreements and Amendments 

 CVs 

 Statement of Understandings and Agreements included in the SSENNP Personnel & 

Operations Manual (Appendices I through VIII) 

 EBDs (signed by both the Employee and DAI) 

 EPLS verifications 

 Performance evaluations (if applicable) 

o The project utilize a grants checklist in each grant file to ensure that each grant file 

includes all the required documentation;  

o A separate general ledger account be established for each office (one each for the Kigali 

and Kitabi offices) in order to correctly perform petty cash counts;   

o A review of existing project policies and procedures (operations and finance manuals) is 

conducted to ensure policies reflect new/revised practices and DAI standards, and that 

manuals be updated as required.  

 

 Quarterly Travel Plans.  At the request of the Regional Contracting Officer (RCO), we began 

preparing and submitting a Quarterly Travel Plan for all short term technical assistance (STTA). 

We were informed by the RCO that we need to plan on allowing up to 6 weeks for any other 

approvals submitted. Given her workload, the RCO cannot guarantee that she can make any more 

last minute travel approvals. 

 

 Capacity building:  In order to build up our grant making administrative abilities and ensure a 

high quality of service delivery to both grantees and USAID, DAI‟s Business Manager, Olutayo 

Akingbe,  provided in depth training to the Operations and Grants Manager and the Business 

Development Service‟s Specialist in: developing an accurate reporting and documentation system 

for grant files in DAI‟s Technical and Administrative Management Information System 

(TAMIS); the use of TAMIS in grants administration; the mechanisms for procurement 

procedures and standards for both SGF and PPPF grants; and the types of grants mechanisms 

(with examples) used to support public-private partnerships. Additionally, Ms. Akingbe tailored 

the Grants Module of TAMIS to better respond to project requirements and needs.   
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 Conversion of our office space from residential to commercial designation.  With the active 

assistance of our landlord, we were able to change the designation of our office space in Gaculiro 

from residential to commercial, thus avoiding the Kigali City Council‟s edict and a costly 

relocation.  

 

 Grants Management. We received 12 proposals under the Impact Nyungwe contest of which 

four were selected for small grants support including: 

 

1. Banda Pillar of Nature and Tourism promotion  (PNTP):  $13,982.20 

2. Cyamudongo  Tourism Promotion Cooperative (CTPC):  $25,657.17 

3. Kitabi Handicrafts Women‟s Cooperative  (KHWC):  $9,958.13 

4. Friends of Nyungwe (FON):     $24,654.62 

TOTAL  $74,252.12  

Of this total, USD 22,454.59 has been disbursed to date. 

 

 

  



` 

NYUNGWE NZIZA SECOND ANNUAL REPORT: MARCH 24, 2011 – MARCH 23, 2012 51 

C.5 CRITICAL ASSUMPTIONS 
 

The attainment of Nyungwe Nziza goals is conditional upon certain external factors remaining unchanged 

or any expected changes occurring as anticipated. These are regarded as assumptions critical to the timely 

and successful accomplishment of project goals, and must be monitored in order to ascertain whether any 

failure to achieve project objectives is the result of internal, manageable factors or to uncontrollable, 

external forces. We have identified five critical assumptions that relate to political, legislative, and 

financial support for ecotourism development in NNP. While these are largely qualitative indicators, they 

provide an overall framework for gauging responsiveness to Nyungwe Nziza is goals. Our assessment of 

the status of these critical assumptions is provided below.  

 

INDICATOR 
INDICATOR DEFINITION/ 

UNIT OF MEASURE 
STATUS 

Political stability/ 

security 

Political and security 

situation in Rwanda remain 

conducive to program 

implementation. 

„‟Zero tolerance‟‟ is all about corruption, 

political stability, rule of law, business 

environment safe and protected. Rwanda is 

the fastest reformer in the world on business 

regulations. It moved from 67th to 45th 

ranking. Rwanda was also ranked 8th for her 

ease of starting a business, out of 183 

economies.   

 

Source: Doing business report 2012 by the 

World Bank 

http://www.doingbusiness.org/rankings 

Economic 

stability 

Economic conditions in 

Rwanda remain conducive to 

program implementation with 

no significant deterioration in 

rural incomes. 

Since 1994, the Government of Rwanda has 

stabilized the political situation, whilst putting 

the economy back on track with 

considerable assistance from development 

partners.  

 

Source: Economic Development and 

Poverty Reduction Strategy by Ministry of 

Finance and Economic Planning – Republic 

of Rwanda.  

Environmental 

stability 

Environmental conditions in 

Rwanda remain conducive to 

program implementation with 

no significant deterioration in 

climatic trends/natural 

disasters and population 

patterns.  

Recently, the Government of Rwanda has 

undertaken a deep commitment towards 

creating legal precedence with the new 

Organic Law and bolstering institutional 

support for the conservation of the 

environment. Sustainable environmental 

development is a crosscutting issue and 

highly prioritized by Rwanda. National policy 

objectives for the management and 

protection of environmental resources 

include reducing the proportion of the 

population dependent on agriculture, the 



` 

NYUNGWE NZIZA SECOND ANNUAL REPORT: MARCH 24, 2011 – MARCH 23, 2012 52 

INDICATOR 
INDICATOR DEFINITION/ 

UNIT OF MEASURE 
STATUS 

rate of diseases related to environmental 

degradation, and dependency on non-

renewable biomass energy.  

Source: Environment and Energy, UNDP 

Rwanda. 

 

Fortunately, we do not have any more 

worrying environmental concerns about the 

ongoing road construction through the Park. 

The environmental impact of this 

construction has been properly controlled 

with much less impact on the Park than we 

had anticipated. Workers camps and 

quarries were not allowed to be established 

in the Park, thus there are no hindrances to 

our planned activities and targets including 

establishment of accommodation products 

under the Public Private Partnership Fund. 

Continued 

Government of 

Rwanda and 

USAID support 

for SSENNP 

Support for SSENNP from 

the Government of Rwanda 

and USAID is maintained 

over the duration of the 

program. 

The project has had full support from USAID 

and other stakeholders. However, RDB has 

been challenging to work with due to delays 

in approving policies and reports presented 

by the project. Specifically: 

 

 RDB's delay in signing the letter of 

commitment to adhere to IUCN's “Best 

Guidelines on Great Ape Tourism has 

derailed our efforts to engage the Jane 

Goodall Institute (JGI) in supporting 

chimp habituation efforts in Nyungwe. As 

we are aware, WCS - Protected Areas 

Biodiversity (PAB) project resources are 

no longer available to support chimp 

habituation and related activities in NNP, 

hence Nyungwe Nziza is well positioned 

to render assistance in taking over some 

of the chimp activities previously 

supported by PAB, provided RDB 

complies with JGI‟s requirements. We 

hope to follow up on this letter during the 

first quarter of Year 3 work plan 

implementation.  

 

 Despite our continued support to RDB 

over the past two years in developing a 

National Concessions Policy and 
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INDICATOR 
INDICATOR DEFINITION/ 

UNIT OF MEASURE 
STATUS 

associated concessions guidelines, to 

date, the National Concessions Policy 

has not been approved by Cabinet and 

there is no clear indication of when this 

might happen. This has led to 

subsequent delays in our planned 

support for accommodation development 

under our PPPF.  

 

 In spite of numerous requests, RDB has 

not as yet obtained the Ministry approval 

required under Article 87 of the Organic 

law on Environment for planned works 

for the renovation of the boardwalk in 

Kamiranzovu.  Thus, this activity has 

been placed on indefinite hold until this 

approval has been received.  

 

These delays have prevented Nyungwe 

Nziza from meeting  a number of its Year 2 

targets.  

Source: Project‟s quarterly reports.  

Continued 

international 

support for 

Rwanda  

tourism, 

conservation 

and 

development 

initiatives 

International support for 

tourism, biodiversity 

conservation and linked rural 

development remains strong: 

stable funding, staffing 

levels, and mandate. 

The tourism sector showed yet another 

progressive achievement in 2011. 

According to RDB, during the first quarter of 

2011, tourism over took Tea and Coffee as 

the country‟s leading foreign exchange  

earner contrary to   earlier fears by other 

analysts of an anticipated  reduction in the 

number of tourists visiting  the country. 

Tourism receipts jumped to  $56.6m in the 

first quarter of 2011 with a 5  percent rise 

from $44.4m in the same period last year 

which is seen as a recovery from $42m 

earned  in 2009.On the other hand, National 

Statistics of Rwanda (NSR) says that  Tea 

sector fetched $31.5m receipts while Coffee 

sector brought in $35.7m  in the first quarter 

of 2011. 

Source: Data published by RDB on January 

2, 2012 in Rwanda‟s New Times and which 

was also included in other media houses.  

 http://www.rwandacentral.com/fullstory.aspx

?frIDNews=78&Tourism%20on%20course%

20to%20be%20leading%202011%20foreign

%20exchange%20earner 
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C.6  CUSTOMER SATISFACTION 
 

We are scheduling our first customer satisfaction survey for early in Year 3. We will develop the 

questionnaire, but actual administration of the questionnaire via email will be done anonymously via an 

independent third party.  

 

PERFORMANCE 

INDICATOR 

INDICATOR 

DEFINITION 

DATA 

SOURCE 

BASELINE/ 

YEAR  

END OF 

PROJECT 

TARGET  

Percentage of 

stakeholders that 

rate Nyungwe 

Nziza support 

services as good to 

excellent 

Number of stakeholder 

survey respondents out 

of total respondents that 

rate Nyungwe Nziza 

support services as 

good to excellent 

 

Unit of measure:  

Percent 

Project 

reports/ 

TAMIS 

0%, 2010 80% 
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APPENDIX A: IN-COUNTRY TRAINING 

CONDUCTED DURING YEAR 2 (March 2011-

March 2012): 
 

 

TRAINING 
TOPICS 

BENEFICIARIES NUMBER  
OF PAR- 

TICIPANTS 

MEN WOMEN PERIOD COST 
(US$) 

Health and 
Environment 
Messages training 

Gisovu Tea 
Factory Staff 

13 5 8 May 23 -
25, 2011 

8,790 

Population Health 
Environment 
Training 

Conservators  
Animators and 
Community 
Health Workers 
from : Nkungu, 
Bushekeri, Kitabi, 
Twumba, 
Kamembe and 
Gihundwe Sector 

25 17 8 July 13-
14, 2011 

2,401 

Peer Educators 
training on MCH, 
family planning and 
reproductive health, 
HIV/AIDS malaria 
and rabies plus 
conservation 
messages 

Tea Factories 
staff from 
Gisakura, Gisovu 
and RDB, WCS 
and Health  
centers staff. 

120 78 42 July 31 
– Sept 
2, 2011 

32,137 

Healthy Workplace 
Policy Workshops 

 Tea Factories 
staff from 
Gisakura, Gisovu 
and RDB, WCS 
and Health  
centers staff 

120 78 42 Dec 7 – 
9, 2011 

4,332 

Basic M&E Training  Cooperatives 
members of 
KHWC, FON, 
BPNPT and 
Cyamudongo  

80 37 43 Dec 6 -
23, 2011 

3,485 

Limits of 
acceptable change 
training  

RDB/NNP Staff 
and WCS 

3 3 0 Dec. 4-
8, 2011 

250  

              

Health Workplace 
Policy Workshop 

Tea factories 
staff from 
Gisakura, Kitabi, 
Shagasha and 
Gisovu, RDB and 
WCS field staff.  

49 27 22 Dec 
20,2011-

Dec 
22,2011 

7,831 
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TRAINING 
TOPICS 

BENEFICIARIES NUMBER  
OF PAR- 

TICIPANTS 

MEN WOMEN PERIOD COST 
(US$) 

Health Workplace 
Policy 
dissemination 
Workshop 

Tea factories 
staff from 
Gisakura, Kitabi, 
Shagasha and 
Gisovu, RDB and 
WCS field staff.  

49 34 15 Jan 4 – 
7, ,2012- 

7,801 

  

Tea estates 
Cooperatives 
members training 
on HIV/AIDS, MCH, 
FP/RH, malaria 
(first round training) 

Tea estate 
cooperatives 
members from 
Kitabi, Gisakura, 
Shagasha and 
Gisovu Tea 
estates 

48 32 16 Jan 9 – 
14, 2012 

 

12,185 

Tea estates 
Cooperatives 
members training 
on HIV/AIDS, MCH, 
FP/RH, malaria 
(second round 
training) 

Tea estate 
cooperatives 
members from 
Kitabi, Gisakura, 
Shagasha and 
Gisovu Tea 
estates 

49 32 17 Jan 16 – 
21, 2012 

 

12,435 

First Aid Training Tea estates  staff 
from Gisakura, 
Kitabi, Shagasha, 
Gisovu and tea 
estates 
cooperatives 
members. 

33 12 21 Feb 14 – 
16, 2012 

5,366 

Weaving vocational 
training(sweater 
making, plastic bag 
making, and basic 
business skills) 

Kitabi Women‟s 
Handcraft 
Cooperative 
members 

7 0 7 March 3 
-5, 2012 

 

264 

Birding Guide and 
Interpretation  

RTTA and RDB 
Staff 

36 32 4 March 5 
– 26, 
2012- 

27,178 

TOTAL PEOPLE 
TRAINED  

  

  632 387 245   124,205 

 

 

 

 


